

NR13 SOUTH PROCUREMENT DOCUMENT

Request for Bids

Output and Performance-Based Road Contracts for NR13 South Improvement and Maintenance Project (Two-Envelope, Without Prequalification)

Lao PDR, Ministry of Public Works and Transport
Department of Roads

PART 3: Conditions of Contract and Contract Forms

Employer: Department of Roads, Ministry of Public Works and Transport
Project: Lao National Road 13 South Improvement and Maintenance Project
Contract title: National Road 13 South Improvement and Maintenance
Country: Lao PDR
IDA Credit No.: 6515-LA
RFB No: OPBRC 001/2020
Issued on: ????????2020

Table of Contents

PART 3 – Conditions of Contract and Contract Forms.....	3
Section VIII - General Conditions	4
Section IX - Particular Conditions of Contract	78
Section X - Contract Forms.....	88

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS

Section VIII - General Conditions

Table of Clauses

A. Contract and Interpretation.....	6
1. Definitions	6
2. Interpretation	9
3. Documents Forming the Contract	9
4. Language and Law	9
5. Notices.....	9
6. Settlement of Disputes (Alternative when using a Dispute Review Board)	11
6. Settlement of Disputes (Alternative when using a Dispute Review Expert)	15
B. Assignment of Responsibilities	17
7. Scope of Works and Services	17
8. Design Responsibility	18
9. Copyright.....	20
10. Start Date and Completion	21
11. Contractor's Responsibilities	21
12. Subcontracting.....	22
13. Assignment of Contract.....	23
14. Employer's Responsibilities.....	23
15. Confidential Information.....	24
C. Execution of Works and Services.....	25
16. Representatives.....	25
17. Work Program	27
18. Execution of Works.....	28
19. Staff and Labor.....	30
20. Test and Inspection.....	33
21. Rehabilitation Works.....	34
22. Improvement Works.....	34
23. Maintenance Services.....	35
24. Performance Standards.....	35
25. Contractor's Self-Control of Quality and Safety.....	35
26. Environmental and Safety Requirements	35
27. Work Orders for Improvement Works and Emergency Works	36
28. Taking Over Procedures.....	36
29. Emergency Works	37
30. Quality of materials used by Contractor	38
31. Signalling and demarcation of work zones and bypasses	38
D. Allocation of Risks.....	39
32. Employer's Risks	39
33. Contractor's Risks	39
34. Loss of or Damage to Property; Accident or Injury to Workers; Indemnification	40
35. Insurance	41
36. Unforeseen Conditions.....	42

37. Change in Laws and Regulations	43
38. Force Majeure	44
E. Guarantees and Liabilities	45
39. Completion Time Guarantee and Liability	45
40. Performance Guarantee and Liability	46
41. Defect Liability	47
42. Limitation of Liability	49
43. Liability for Damages through Traffic Accidents and Traffic Interruptions	49
F. Payment	49
44. Contract Price	49
45. Advance Payment	50
46. Bill of Quantities	50
47. Measurement	51
48. Price Adjustments	52
49. Quarterly Statements and Payments	52
50. Payments	53
51. Retention and Reductions	54
52. Taxes and Duties	54
53. Securities	55
54. Certificate of Completion	56
55. Final Statement	56
56. Discharge	56
57. As Built Drawings and Manuals	56
G. Remedies	56
58. Suspension	56
59. Termination	59
H. Provisional Sum	64
60. Provisional Sum	64
61. Use of Provisional Sum for Emergency Works	64
62. Use of Provisional Sum for Contingencies	65
I. Change in Contract Elements	65
63. Change in Assignments to Contractor	65
64. Extension Time for Completion	69
65. Release from Performance	70

A. CONTRACT AND INTERPRETATION

1. Definitions

1.1 Boldface type is used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Contractor's Bid.

The **Certificate of Completion** is a document issued by the Project Manager upon completion of Rehabilitation Works, Improvement Works and Emergency Works, or parts thereof, as applicable, in accordance with GC 54.1

The **Completion Date** is the date of completion of the Services and Works as certified by the Project Manager, in accordance with Sub-Clause 10.2.

The **Contract** is the Contract between the Employer and the Contractor to perform the services to be provided by the Contractor, and to execute, complete, and maintain the Works. It consists of the documents listed in Clause 3 below.

The **Contractor** is a person or corporate body whose Bid to carry out the Works and Services has been accepted by the Employer.

The **Contractor's Bid** is the completed bidding document submitted by the Contractor to the Employer.

The **Contract Price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days; **months** are calendar months.

A **Defect** is any part of the Works and Services not completed in accordance with the Contract.

The **Defects Liability Certificate** is the certificate issued by Project Manager upon correction of defects by the Contractor.

The **Defects Liability Period** is the period specified in the Contract and is applicable for Rehabilitation Works and Improvement Works, with exclusions identified in the PC, if any.

Dispute Review Board (DRB) is a board of three members selected and act in accordance with rules and procedures defined in the Contract to seek to resolve any dispute of any kind that may arise between the Employer and the Contractor in connection with or arising out of the Contract, as provided for in Clause 6 hereunder.

Dispute Review Expert (DRE) is one expert selected and acting in accordance with rules and procedures defined in the Contract to seek to resolve any dispute of any kind that may arise between the Employer and the Contractor in connection with or arising out of the contract, as provided for in Clause 6 hereunder.

Drawings include calculations and other information provided by the Contractor for the execution of the Contract.

Emergency Works is a set of necessary and sufficient activities to reinstate the Road and reconstruct its structure or right of way strip damaged as a result of natural phenomena with imponderable consequences, such as strong storms, flooding and earthquakes. The need for execution of Emergency Works is jointly identified by the Employer and the Contractor and for starting of execution of Emergency Works the Employer shall issue a Work Order.

The **Employer** is the party who employs the Contractor to carry out the Works and Services.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works and to carry out the Services.

Improvement Works consists of a set of interventions that add new characteristics to the Road in response to existing or new traffic, safety or other conditions, as defined in the Specifications.

Rehabilitation Works are specific and clearly defined civil works the Contractor is required to carry out under the conditions of the Contract, as defined in the Specifications. Rehabilitation Works quantities were estimated by the Contractor to achieve the performance standards defined by the Service Levels and offered at a Lump-Sum price.

The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works and Services. The Intended Completion Date is specified in the Particular Conditions (PC). The Intended Completion Date may be revised only by the Project Manager by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works and for provision of Services.

The **Project Manager** is the person named in the PC who is responsible for the overall administration of the Contract on

behalf of the Employer, and the supervision of works and services to be performed thereunder. The Project Manager may delegate through a written instrument some of his functions to any other competent person, retaining however the overall responsibility for the actions of that person. The Project Manager may not delegate the overall administrative control of the Contract.

Road means the road or network of roads for which the Works and Services are contracted under the Contract.

The **Road Management Office** is the location indicated by the Contractor from which the Road Manager operates, and where the Contractor shall receive notifications.

The **Road Manager** is a person appointed by the Contractor who is in charge of managing all activities of the Contractor under the Contract. He is also the Contractor's Representative for the purposes of this contract.

Services means all interventions on the Road under the Contract and all activities related to the management and evaluation of the Road which shall be carried out by the Contractor in order to achieve and keep the Road Performance Standards as defined by the Service Levels, and to receive full payment of the quarterly fee under the contract

Service Levels are the minimum performance standards for the level of quality of conditions of the Road defined in the Specifications which the Contractor shall comply with.

The **Site** is the area defined as such in the PC.

Site Investigation Reports are those that were included in the bidding document and are factual and interpretative reports about the surface and subsurface conditions at the Site.

The **Start Date** is the date when the Contractor has started the physical execution of the Works and Services on the site. It does not necessarily coincide with any of the Site Possession Dates.

A **Subcontractor** is a person or corporate body who has a contractual agreement with the Contractor to carry out certain activities related to the services to be provided under the contract, which may include work on the Site.

Specifications means the Specifications of the Works and Services included in the Contract and any modification or addition made or approved by the Project Manager.

A **Variation** is an instruction given by the Project Manager which varies the Works or Services.

The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as covered under Rehabilitation Works, Improvement Works and Emergency Works.

Work Order is an order issued by the Project Manager to the Contractor authorizing the execution of Improvement Works and Emergency Works, as provided for in Clause 27 hereunder.

2. Interpretation

2.1 In interpreting these General Conditions (GC), singular also means plural, male also means female or neuter, and vice versa. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Project Manager will provide instructions clarifying queries about these General Conditions (GC).

3. Documents Forming the Contract

3.1 The documents forming the Contract shall be interpreted in the following order of priority:

- (1) Agreement,
- (2) Letter of Acceptance,
- (3) Contractor's Bid,
- (4) Particular Conditions (PC),
- (5) General Conditions (GC),
- (6) Specifications,
- (7) Drawings,
- (8) Bill of Quantities, and
- (9) any other document listed in the PC as forming part of the Contract.

4. Language and Law

4.1 The language of the Contract and the law governing the Contract are stated in the PC.

5. Notices

5.1 Unless otherwise stated in the Contract, all notices to be given under the Contract shall be in writing, and shall be sent by personal delivery, airmail post, special courier, fax or E-mail to the address of the relevant party set out in the PC, with the following provisions:

5.1.1 Any notice sent by fax or E-mail shall be confirmed within two (2) days after dispatch by notice sent by

airmail post or special courier, except as otherwise specified in the Contract.

5.1.2 Any notice sent by airmail post or special courier shall be deemed (in the absence of evidence of earlier receipt) to have been delivered ten (10) days after dispatch. In proving the fact of dispatch, it shall be sufficient to show that the envelope containing such notice was properly addressed, stamped and conveyed to the postal authorities or courier service for transmission by airmail or special courier.

5.1.3 Any notice delivered personally or sent by fax or E-mail shall be deemed to have been delivered on date of its dispatch.

5.1.4 Either party may change its postal, fax or E-mail address or addressee for receipt of such notices by ten (10) days' notice to the other party in writing.

5.2 Notices shall be deemed to include any approvals, consents, instructions, orders and certificates to be given under the Contract.

5.3 The Contractor shall provide at its own cost, and maintain in operation permanently during the duration of the Contract, such communications equipment which ensures that both written (fax or E-mail) and oral (voice) communications can be established at all times

(a) between the Road Manager and his senior field staff;

(b) between the Project Manager and the Road Manager;

(c) between the public telephone system and the Road Manager;

(d) The equipment to be provided and maintained includes the equipment located at the Project Manager's office.

5.4 At the Start Date of the Contract, the Contractor must communicate to the Employer the address of his office, including the postal, fax and E-mail address, which for the purposes of this contract is called the Road Management Office, where Notices will be addressed to. The Employer may require that the physical location of the Road Management Office is within the close geographical area of the Road. If the Contractor fails to communicate the address of his Road Management Office, and the Employer is otherwise unable to locate the Road Manager, all notifications to the Contractor shall be valid if they are deposited

at a designated location within the office of the Project Manager, and if a copy is sent to the Contractor's legal address.

6. Settlement of Disputes (Alternative when using a Dispute Review Board)

6.1 Dispute Review Board

6.1.1 If any dispute of any kind whatsoever shall arise between the Employer and the Contractor in connection with or arising out of the Contract, including without prejudice to the generality of the foregoing, any question regarding its existence, validity or termination, or the execution of the Works and Services—whether during the progress of the execution or after completion and whether before or after the termination, abandonment or breach of the Contract—the parties shall seek to resolve any such dispute or difference by mutual consultation. If the parties fail to resolve such a dispute or difference by mutual consultation, then the matter in dispute shall, in the first place, be referred in writing by either party to the Disputes Review Board ('the Board'), with a copy to the other party.

6.1.2 The Board shall be established when each of the three Board Members has signed a Board Member's Declaration of Acceptance as required by the DRB's Rules and Procedures (which, along with the Declaration of Acceptance form, are attached to the Contract). The Board shall comprise three Members experienced with the type of construction and services involved in the Contract and with the interpretation of contractual documents. One Member shall be selected by each of the Employer and the Contractor and approved by the other. If either of these Members is not so selected and approved within 28 days of the date of the Letter of Acceptance, then upon the request of either or both parties such Member shall be selected as soon as practicable by the Appointing Authority specified in the PC. The third Member shall be selected by the other two and approved by the parties. If the two Members selected by or on behalf of the parties fail to select the third Member within 14 days after the later of their selections, or if within 14 days after the selection of the third Member, the parties fail to approve that Member, then upon the request of either or both parties such third Member shall be selected promptly by the same Appointing Authority specified in the PC who shall seek the approval of the proposed third Member by the parties before selection but, failing such approval, nevertheless shall select the third Member. The third Member shall serve as Chairman of the Board.

6.1.3 In the event of death, disability, or resignation of any Member, such Member shall be replaced in the same manner as the Member being replaced was selected. If for

whatever other reason a Member shall fail or be unable to serve, the Chairman (or failing the action of the Chairman then either of the other Members) shall inform the parties and such nonserving Member shall be replaced in the same manner as the Member being replaced was selected. Any replacement made by the parties shall be completed within 28 days after the event giving rise to the vacancy on the Board, failing which the replacement shall be made by the Appointing Authority in the same manner as described above. Replacement shall be considered completed when the new Member signs the Board Member's Declaration of Acceptance. Throughout any replacement process the Members not being replaced shall continue to serve and the Board shall continue to function and its activities shall have the same force and effect as if the vacancy had not occurred, provided, however, that the Board shall not conduct a hearing nor issue a Recommendation until the replacement is completed.

6.1.4 Either the Employer or the Contractor may refer a dispute to the Board in accordance with the provisions of the DRB's Rules and Procedures, attached to the Contract. The Recommendation of the Board shall be binding on both parties, who shall promptly give effect to it unless and until the same shall be revised, as hereinafter provided, in an arbitral award. Unless the Contract has already been repudiated or terminated, the Contractor shall continue to proceed with the Works and Services in accordance with the Contract.

6.1.5 If either the Employer or the Contractor is dissatisfied with any Recommendation of the Board, or if the Board fails to issue its Recommendation within 56 days after receipt by the Chairman of the Board of the written Request for Recommendation, then either the Employer or the Contractor may, within 14 days after his receipt of the Recommendation, or within 14 days after the expiry of the said 56-day period, as the case may be, give notice to the other party of his intention to commence arbitration, as hereinafter provided, as to the matter in dispute. Such notice shall establish the entitlement of the party giving the same to commence arbitration, as hereinafter provided, as to such dispute and, subject to Sub-Clause 6.3, no arbitration in respect thereof may be commenced unless such notice is given.

6.1.6 If the Board has issued a Recommendation to the Employer and the Contractor within the said 56 days and no notice of intention to commence arbitration as to such dispute has been given by either the Employer or the

Contractor within 14 days after the parties received such Recommendation from the Board, the Recommendation shall become final and binding upon the Employer and the Contractor.

6.1.7 Whether or not it has become final and binding upon the Employer and the Contractor, a Recommendation shall be admissible as evidence in any subsequent dispute resolution procedure, including any arbitration or litigation having any relation to the dispute to which the Recommendation relates.

6.1.8 All Recommendations that have become final and binding shall be implemented by the parties forthwith.

6.2 Arbitration

6.2.1 If either the Employer or the Contractor is dissatisfied with the Board's decision, then either the Employer or the Contractor may, in accordance with Sub-Clause 6.1.5, give notice to the other party of its intention to commence arbitration, as hereinafter provided, as to the matter in dispute, and no arbitration in respect of this matter may be commenced unless such notice is given. The arbitral tribunal shall have full power to open up, review, and revise any decision, opinion, instruction, determination, certificate, and any Recommendation(s) of the Board.

6.2.2 Any dispute in respect of which a notice of intention to commence arbitration has been given, in accordance with GC Sub-Clause 6.2.1, shall be finally settled by arbitration. Neither party shall be limited in the proceedings before such arbitration tribunal to the evidence or arguments put before the Board for the purpose of obtaining his Recommendation(s) pursuant to Sub-Clause 6.2.1. No Recommendation shall disqualify the Board from being called as a witness and giving evidence before the arbitrator(s) on any matter whatsoever relevant to the dispute. Arbitration may be commenced prior to or after completion of the Works and Services.

6.2.3 Arbitration proceedings shall be conducted in accordance with the rules of procedure designated in the PC.

6.3 Where neither the Employer nor the Contractor has given notice of intention to commence arbitration of a dispute within the period stated in Sub-Clause 6.1.5 and the related Recommendation has become final and binding, either party may, if the other party fails to comply with such Recommendation and without prejudice to any other right it may have, refer the failure to arbitration in accordance with Sub-Clause 6.2. The provisions of Sub-Clause 6.1 shall not apply to any such reference.

6.4 Notwithstanding any reference to the Board or Arbitration herein,

(a) the parties shall continue to perform their respective obligations under the Contract unless they otherwise agree.

the Employer shall pay the Contractor any monies due the Contractor.

6. Settlement of Disputes (Alternative when using a Dispute Review Expert)

6.1 *Dispute Review Expert*

6.1.1 If any dispute of any kind whatsoever shall arise between the Employer and the Contractor in connection with or arising out of the Contract, including without prejudice to the generality of the foregoing, any question regarding its existence, validity or termination, or the execution of the Works and Services—whether during the progress of the execution or after completion and whether before or after the termination, abandonment or breach of the Contract—the parties shall seek to resolve any such dispute or difference by mutual consultation. If the parties fail to resolve such a dispute or difference by mutual consultation, then the matter in dispute shall, in the first place, be referred in writing by either party to the Disputes Review Expert ('DRE'), with a copy to the other party.

6.1.2 The DRE shall take up his functions after having signed a DRE's Declaration of Acceptance as required by the DRE's Rules and Procedures (which, along with the Declaration of Acceptance form, are attached to the Contract). The DRE shall be a person experienced with the type of construction and services involved in the Contract and with the interpretation of contractual documents and shall be selected by agreement between the Employer and the Contractor. If the DRE is not selected within 28 days of the date of the Letter of Acceptance, then upon the request of either or both parties the DRE shall be selected as soon as practicable by the Appointing Authority specified in the PC.

6.1.3 In the event of death, disability, or resignation of the DRE, the latter shall be replaced by agreement between the Employer and the Contractor. Any replacement made by the parties shall be completed within 28 days after the event giving rise to the need for a replacement, failing which the replacement shall be made by the same Appointing Authority as above.

6.1.4 Either the Employer or the Contractor may refer a dispute to the DRE in accordance with the provisions of the DRE's Rules and Procedures, attached to the Contract. The Recommendation of the DRE shall be binding on both parties, who shall promptly give effect to it unless and until the same shall be revised, as hereinafter provided, in an arbitral award. Unless the Contract has already been repudiated or terminated, the Contractor shall continue to proceed with the Works and Services in accordance with the Contract.

6.1.5 If either the Employer or the Contractor is dissatisfied with any Recommendation of the DRE, or if the DRE fails to issue his Recommendation within 56 days after he has received the written Request for Recommendation, then either the Employer or the Contractor may, within 14 days after his receipt of the Recommendation, or within 14 days after the expiry of the said 56-day period, as the case may be, give notice to the other party of his intention to commence arbitration, as hereinafter provided, as to the matter in dispute. Such notice shall establish the entitlement of the party giving the same to commence arbitration, as hereinafter provided, as to such dispute and, subject to Sub-Clause 6.3, no arbitration in respect thereof may be commenced unless such notice is given.

6.1.6 If the DRE has issued a Recommendation to the Employer and the Contractor within the said 56 days and no notice of intention to commence arbitration as to such dispute has been given by either the Employer or the Contractor within 14 days after the parties received such Recommendation from the DRE, the Recommendation shall become final and binding upon the Employer and the Contractor.

6.1.7 Whether or not it has become final and binding upon the Employer and the Contractor, a Recommendation shall be admissible as evidence in any subsequent dispute resolution procedure, including any arbitration or litigation having any relation to the dispute to which the Recommendation relates.

6.1.8 All Recommendations that have become final and binding shall be implemented by the parties forthwith.

6.2 Arbitration

6.2.1 If either the Employer or the Contractor is dissatisfied with the DRE's decision, then either the Employer or the Contractor may, in accordance with Sub-Clause 6.1.5, give notice to the other party of its intention to commence arbitration, as hereinafter provided, as to the matter in dispute, and no arbitration in respect of this matter may be commenced unless such notice is given. The arbitral tribunal shall have full power to open up, review, and revise any decision, opinion, instruction, determination, certificate, and any Recommendation(s) of the DRE.

6.2.2 Any dispute in respect of which a notice of intention to commence arbitration has been given, in accordance with GC Sub-Clause 6.2.1, shall be finally settled by

arbitration. Neither party shall be limited in the proceedings before such arbitration tribunal to the evidence or arguments put before the DRE for the purpose of obtaining his Recommendation(s) pursuant to Sub-Clause 6.2.1. No Recommendation shall disqualify the DRE from being called as a witness and giving evidence before the arbitrator(s) on any matter whatsoever relevant to the dispute. Arbitration may be commenced prior to or after completion of the Works and Services.

6.2.3 Arbitration proceedings shall be conducted in accordance with the rules of procedure designated in the PC.

6.3 Where neither the Employer nor the Contractor has given notice of intention to commence arbitration of a dispute within the period stated in Sub-Clause 6.1.5 and the related Recommendation has become final and binding, either party may, if the other party fails to comply with such Recommendation and without prejudice to any other right it may have, refer the failure to arbitration in accordance with Sub-Clause 6.2. The provisions of Sub-Clause 6.1 shall not apply to any such reference.

6.4 Notwithstanding any reference to the DRE or Arbitration herein,

(a) the parties shall continue to perform their respective obligations under the Contract unless they otherwise agree

(b) the Employer shall pay the Contractor any monies due the Contractor.

B. ASSIGNMENT OF RESPONSIBILITIES

7. Scope of Works and Services

7.1 Unless otherwise expressly limited in the Specifications, the Contractor's obligations cover the Design, the carrying out of all Works and the performance of all Services required for keeping the Road in accordance with the Service Levels defined in the Specifications, while at the same time respecting the plans, procedures, specifications, drawings, codes and any other documents as identified in the Specifications. Such specifications include, but are not limited to, the provision of supervision and engineering services; the supply of labor, materials, equipment; Contractor's Equipment; construction utilities and supplies; temporary materials, structures and facilities; transportation (including, without limitation, unloading and hauling to, from and at the Site); and storage, except for those supplies, works and services that will be

provided or performed by the Employer, if any, as set forth in the corresponding Specifications.

7.2 The Contractor shall, unless specifically excluded in the Contract, perform all such work, services and/or supply all such items and materials not specifically mentioned in the Contract but that can be reasonably inferred from the Contract as being required for attaining the Performance Standards (as specified in Clause 24 of GC) as if such work, services and/or items and materials were expressly mentioned in the Contract.

8. Design Responsibility

8.1 The Contractor shall be responsible for the design and programming of the Works and Services, and for the accuracy and completeness of the information used for that design and programming in accordance with the requirements established in the Specifications.

8.2 Specifications and Drawings

8.2.1 The Contractor shall execute the basic and detailed design and the engineering work in compliance with the provisions of the Contract and the Specifications, or where not so specified, in accordance with good engineering practice.

The Contractor shall be responsible for any discrepancies, errors or omissions in the specifications, drawings and other technical documents that it has prepared, whether such specifications, drawings and other documents have been approved by the Project Manager or not, provided that such discrepancies, errors or omissions are not because of inaccurate information furnished in writing to the Contractor by or on behalf of the Employer.

8.2.2 The Contractor shall be entitled to disclaim responsibility for any design, data, drawing, specification or other document, or any modification thereof, provided or designated by, or on behalf of, the Employer, by giving a notice of such disclaimer to the Project Manager.

8.3 Codes and Standards

Wherever references are made in the Contract to codes and standards in accordance with which the Contract shall be executed, the edition or the revised version of such codes and standards current at the date twenty-eight (28) days prior to date of Bid submission shall apply unless otherwise specified. During Contract execution, any changes in such codes and

standards shall be applied after approval by the Employer and shall be treated in accordance with GC Clause 63.

8.4 Approval/Review of Technical Documents by Project Manager

8.4.1 For those Works specified in the PC, the Contractor shall prepare (or cause its Subcontractors to prepare) and furnish to the Project Manager the documents listed in the Specifications (List of Documents for Approval or Review) for its approval or review.

Unless otherwise specified in the PC, the Contractor shall not be required to submit for the Employer's approval the Design or other technical documents concerning the Maintenance Services remunerated through quarterly lump-sum payments.

Any part of the Works covered by or related to the documents to be approved by the Project Manager shall be executed only after the Project Manager's approval thereof.

GC Sub-Clauses 8.4.2 through 8.4.7 shall apply only to those documents requiring the Project Manager's approval, but not to those furnished to the Project Manager for his information or review only.

8.4.2 Within fourteen (14) days after receipt by the Project Manager of any document requiring the Project Manager's approval in accordance with GC Sub-Clause 8.4.1, the Project Manager shall either return one copy thereof to the Contractor with its approval endorsed thereon or shall notify the Contractor in writing of its disapproval thereof and the reasons therefore and the modifications that the Project Manager proposes.

If the Project Manager fails to take such action within the said fourteen (14) days, then the said document shall be deemed to have been approved by the Project Manager.

8.4.3 The Project Manager shall not disapprove any document, except on the grounds that the document does not comply with some specified provision of the Contract or that it is contrary to good engineering practice.

8.4.4 If the Project Manager disapproves the document, the Contractor shall modify the document and resubmit it for the Project Manager's approval in accordance with GC Sub-Clause 8.4.2. If the Project Manager approves

the document subject to modification(s), the Contractor shall make the required modification(s), whereupon the document shall be deemed to have been approved.

8.4.5 If any dispute or difference occurs between the Employer and the Contractor in connection with or arising out of the disapproval by the Project Manager of any document and/or any modification(s) thereto that cannot be settled between the parties within a reasonable period, then such dispute or difference may be referred to the DRB (or DRE) for determination in accordance with GC Sub-Clause 6.1 hereof. If such dispute or difference is referred to the DRB (or DRE), the Project Manager shall give instructions as to whether and if so, how, performance of the Contract is to proceed. The Contractor shall proceed with the Contract in accordance with the Project Manager's instructions, provided that if the DRB (or DRE) upholds the Contractor's view on the dispute and if the Employer has not given notice under GC Sub-Clause 6.1.5 hereof, then the Contractor shall be reimbursed by the Employer for any additional costs incurred by reason of such instructions and shall be relieved of such responsibility or liability in connection with the dispute and the execution of the instructions as the DRB (or DRE) shall decide, and the Time for Completion shall be extended accordingly.

8.4.6 The Project Manager's approval, with or without modification of the document furnished by the Contractor, shall not relieve the Contractor of any responsibility or liability imposed upon it by any provisions of the Contract except to the extent that any subsequent failure results from modifications required by the Project Manager.

8.4.7 The Contractor shall not depart from any approved document unless the Contractor has first submitted to the Project Manager an amended document and obtained the Project Manager's approval thereof, pursuant to the provisions of this GC Sub-Clause 8.4.

If the Project Manager requests any change in any already approved document and/or in any document based thereon, the provisions of GC Clause 63.2 shall apply to such request.

9. Copyright

9.1 The copyright in all drawings, documents and other materials containing data and information furnished to the Employer by the Contractor herein shall remain vested in the Contractor or, if they are furnished to the Employer directly or through the

Contractor by any third party, including suppliers of materials, the copyright in such materials shall remain vested in such third party.

10. Start Date and Completion

- 10.1 The Contractor shall start the Works and Services within the period specified in the PC. Upon request from the Contractor, the Employer shall confirm in writing the Start Date, after verifying that works and services have started on the Site.
- 10.2 The Contractor shall attain the required Service Levels and the Completion of the Rehabilitation and Improvement Works (or of a part where a separate time for Completion of such part is specified in the Contract) within the time schedules included in the PC and the Specifications, or within such extended time to which the Contractor shall be entitled under GC Clause 64 hereof.

11. Contractor's Responsibilities

- 11.1 The Contractor shall design and carry out the Works and Services (including associated purchases and/or subcontracting) necessary to comply with the requirements established in the Specifications with due care and diligence in accordance with the Contract.
- 11.2 The Contractor confirms that it has entered into this Contract on the basis of a proper examination of the data relating to the Works and Services required, including any data and tests provided by the Employer, and on the basis of information that the Contractor could have obtained from a visual inspection of the Site and of other data readily available to it relating to the Road as of the date twenty-eight (28) days prior to Bid submission. The Contractor acknowledges that any failure to acquaint itself with all such data and information shall not relieve its responsibility for properly estimating the difficulty or cost of successfully performing the Works and Services.
- 11.3 The Contractor shall acquire in its name all permits, approvals and/or licenses from all local, state or national government authorities or public service undertakings in the country of the Employer that are necessary for the performance of the Contract, including, without limitation, visas for the Contractor's and Subcontractor's personnel and entry permits for all imported Contractor's Equipment. The Contractor shall acquire all other permits, approvals and/or licenses that are not the responsibility of the Employer under GC Sub-Clause 14.3 hereof and that are necessary for the performance of the Contract.
- 11.4 The Contractor shall comply with all laws in force in the country of the Employer and where the Works and Services are

carried out. The laws will include all local, state, national or other laws that affect the performance of the Contract and bind upon the Contractor. The Contractor shall indemnify and hold harmless the Employer from and against any and all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or resulting from the violation of such laws by the Contractor or its personnel, including the Subcontractors and their personnel, but without prejudice to GC Sub-Clause 14.1 hereof.

- 11.5 Any Plant, Material and Services that will be incorporated in or be required for the Works and Services and other supplies shall have their origin in an eligible Country as defined under the Bank's procurement guidelines.
- 11.6 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and subconsultants to keep, accurate and systematic accounts and records in respect of the Goods in such form and details as will clearly identify relevant time changes and costs.
- 11.7 Pursuant to paragraph 2.2 e. of Appendix A to the General Conditions, the Contractor shall permit and shall cause its subcontractors and subconsultants to permit, the Bank and/or persons appointed by the Bank to inspect the Site and/or the accounts and records relating to the procurement process, selection and/or contract execution, and to have such accounts and records audited by auditors appointed by the Bank if requested by the Bank. The Contractor's and its Subcontractors' and subconsultants' attention is drawn to Sub-Clause 66.1 which provides, inter alia, that acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's prevailing sanctions procedures).

12. Subcontracting

- 12.1 The Contractor may subcontract activities listed in the PC. Any other activity under the Contract may be subcontracted only when approved by the Project Manager. The Contractor may not assign the entire Contract without the approval of the Employer in writing. Subcontracting shall not alter the Contractor's obligations nor relieve the Contractor from any liability or obligation under the Contract and he shall be responsible for the acts, defaults and neglects of any Subcontractor, his agents, servants or workmen as fully as if they were the acts, defaults or neglects of the Contractor, his agents, servants or workmen.
- 12.2 Notwithstanding GC Sub-Clause 12.1, the Contractor may subcontract under his own responsibility and without prior

approval of the Employer the small Works and Services also listed in the PC.

13. Assignment of Contract

13.1 Neither the Employer nor the Contractor shall, without the express prior written consent of the other party (which consent shall not be unreasonably withheld), assign to any third party the Contract or any part thereof, or any right, benefit, obligation or interest therein or thereunder, except that the Contractor shall be entitled to assign either absolutely or by way of charge any monies due and payable to it or that may become due and payable to it under the Contract.

14. Employer's Responsibilities

14.1 The Employer shall apply due diligence to ensure the accuracy of all information and/or data to be supplied to the Contractor as described in the Specifications, except when otherwise expressly stated in the Contract.

14.2 The Employer shall be responsible for acquiring and providing legal and physical possession of the Site and access thereto, and for providing possession of and access to all other areas reasonably required for the proper execution of the Contract, including all requisite rights of way, as specified in the corresponding Specifications. The Employer shall give full possession of and accord all rights of access thereto on or before the date(s) specified in the PC.

14.3 The Employer shall acquire and pay for all permits, approvals and/or licenses from all local, state or national government authorities or public service undertakings in the country where the Site is located, when such authorities or undertakings require the Employer to obtain them in the Employer's name, are necessary for the execution of the Contract, and are specified in the corresponding Specifications.

14.4 If requested by the Contractor, the Employer shall use its best endeavors to assist the Contractor in obtaining in a timely and expeditious manner all permits, approvals and/or licenses necessary for the execution of the Contract from all local, state or national government authorities or public service undertakings that such authorities or undertakings require the Contractor or Subcontractors or the personnel of the Contractor or Subcontractors, as the case may be, to obtain.

14.5 The Employer shall be responsible for the continued operation of the Road after Completion, in accordance with GC Sub-Clause 28, and shall be responsible for facilitating the Guarantee Test(s) for the Road, in accordance with GC Sub-Clause 20.

14.6 All costs and expenses involved in the performance of the obligations under this GC Clause 14 shall be the responsibility

of the Employer, save those to be incurred by the Contractor with respect to the performance of Guarantee Tests, in accordance with GC Sub-Clause 20.

15. Confidential Information

- 15.1 The Employer and the Contractor shall keep confidential and shall not, without the written consent of the other party hereto, divulge to any third party any documents, data or other information furnished directly or indirectly by the other party hereto in connection with the Contract, whether such information has been furnished prior to, during or following termination of the Contract. Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such documents, data and other information it receives from the Employer to the extent required for the Subcontractor(s) to perform its work under the Contract, in which event the Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality similar to that imposed on the Contractor under this GC Clause 15.
- 15.2 The Employer shall not use such documents, data and other information received from the Contractor for any purpose other than the operation and maintenance of the Road. Similarly, the Contractor shall not use such documents, data and other information received from the Employer for any purpose other than the design, procurement of Plant and Equipment, construction or such Works and Services as are required for the performance of the Contract.
- 15.3 The obligation of a party under GC Sub-Clauses 15.1 and 15.2 above, however, shall not apply to that information which
- (a) now or hereafter enters the public domain through no fault of that party;
 - (b) can be proven to have been possessed by that party at the time of disclosure and which was not previously obtained, directly or indirectly, from the other party hereto;
 - (c) otherwise lawfully becomes available to that party from a third party that has no obligation of confidentiality.
- 15.4 The above provisions of this GC Clause 15 shall not in any way modify any undertaking of confidentiality given by either of the parties hereto prior to the date of the Contract in respect of the Works and Services or any part thereof.
- 15.5 The provisions of this GC Clause 15 shall survive termination, for whatever reason, of the Contract.

C. EXECUTION OF WORKS AND SERVICES

16. Representatives 16.1 Project Manager

If the Project Manager is not named in the Contract, then within fourteen (14) days of the issuance of the Letter of Acceptance by the Employer, the Employer shall appoint and notify the Contractor in writing of the name of the Project Manager. The Employer may from time to time appoint some other person as the Project Manager in place of the person previously so appointed, and shall give a notice of the name of such other person to the Contractor without delay. No such appointment shall be made at such a time or in such a manner as to impede the progress of the Works and Services. Such appointment shall only take effect upon receipt of such notice by the Contractor. The Project Manager shall represent and act for the Employer at all times during the period of the Contract. All notices, instructions, orders, certificates, approvals and all other communications under the Contract shall be given by the Project Manager, except as herein otherwise provided.

All notices, instructions, information and other communications given by the Contractor to the Employer under the Contract shall be given to the Project Manager, except as herein otherwise provided.

The Project Manager may delegate any of his duties and responsibilities to other people, except to the Adjudicator, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.

16.2 Road Manager

16.2.1 If the Road Manager is not named in the Contract, then the Contractor shall appoint the Road Manager before the Start Date and shall request the Employer in writing to approve the person so appointed. If the Employer makes no objection to the appointment within fourteen (14) days, the Road Manager shall be deemed to have been approved. If the Employer objects to the appointment within fourteen (14) days giving the reason therefore, then the Contractor shall appoint a replacement within fourteen (14) days of such objection, and the foregoing provisions of this GC Sub-Clause 16.2.1 shall apply thereto.

16.2.2 The Road Manager shall represent and act for the Contractor at all times during the period of the Contract and shall give to the Project Manager all the Contractor's notices, instructions, information and all other communications under the Contract. The Road

Manager shall be in charge of the day-to-day management of the works and services to be provided under the contract on behalf of the Contractor, and shall have legal and all other faculties to take all necessary decisions related to the execution of the contract.

All notices, instructions, information and all other communications given by the Employer or the Project Manager to the Contractor under the Contract shall be given to the Road Manager or, in its absence, its deputy, except as herein otherwise provided.

The Contractor shall not revoke the appointment of the Road Manager without the Employer's prior written consent, which shall not be unreasonably withheld. If the Employer consents thereto, the Contractor shall appoint some other person as the Road Manager, pursuant to the procedure set out in GC Sub-Clause 16.2.1.

16.2.3 The Road Manager may, subject to the approval of the Employer (which shall not be unreasonably withheld), at any time delegate to any person any of the powers, functions and authorities vested in him or her. Any such delegation may be revoked at any time. Any such delegation or revocation shall be subject to a prior notice to the Project Manager signed by the Road Manager, and shall specify the powers, functions and authorities thereby delegated or revoked. No such delegation or revocation shall take effect unless and until a copy thereof has been delivered to the Project Manager.

Any act or exercise by any person of powers, functions and authorities so delegated to him or her in accordance with this GC Sub-Clause 16.2.3 shall be deemed to be an act or exercise by the Road Manager.

16.2.4 From the Start Date until Completion, the Road Manager shall supervise all work and services done at the Site by the Contractor and shall be present at the Site throughout normal working hours except when on leave, sick or absent for reasons connected with the proper performance of the Contract. Whenever the Road Manager is absent from the Site, a suitable person shall be appointed to act as his or her deputy.

16.2.5 The Employer may by notice to the Contractor object to any representative or person employed by the Contractor in the execution of the Contract who, in the reasonable opinion of the Employer, may behave inappropriately, may be incompetent or negligent, or may commit a serious breach of the Site regulations provided under the

Specifications. The Employer shall provide evidence of the same, whereupon the Contractor shall remove such person from the Site.

16.2.6 If any representative or person employed by the Contractor is removed in accordance with GC Sub-Clause 16.2.5, the Contractor shall, where required, promptly appoint a replacement.

17. Work Program

17.1 Contractor's Organization

The Contractor shall supply to the Project Manager a chart showing the proposed organization to be established by the Contractor for carrying out the Works and Services. The chart shall include the identities of the key personnel together with the curricula vitae of such key personnel to be employed as included in the Contractor's Bid. The Contractor shall promptly inform the Project Manager in writing of any revision or alteration of such an organization chart.

17.2 Program of Performance

Not later than the Start Date, the Contractor shall prepare and supply to the Project Manager a program of performance of the Contract, made in the form specified in the Specifications and showing the sequence in which it proposes to design and carry out the Works and Services, as well as the date by which the Contractor reasonably requires that the Employer shall have fulfilled its obligations under the Contract so as to enable the Contractor to execute the Contract in accordance with the program and to achieve Completion in accordance with the Contract. The Contractor shall update and revise the program as and when appropriate, but without modification in the Times for Completion given in the PC and any extension granted in accordance with GC Clause 64, and shall supply all such revisions to the Project Manager.

17.3 Progress Report

The Contractor shall monitor progress of all the activities specified in the program referred to in GC Sub-Clause 17.2 above, and supply a progress report to the Project Manager every month together with his Quarterly Statement. The progress report shall be in a form acceptable to the Project Manager in accordance with the Specifications.

17.4 Progress of Execution

If at any time the Contractor's actual progress falls behind the program referred to in GC Sub-Clause 17.2, or it becomes apparent that it will so fall behind, the Contractor shall prepare

and supply to the Project Manager a revised program, taking into account the prevailing circumstances, and shall notify the Project Manager of the steps being taken to expedite progress so as to attain Completion of the Works and Execution of Services activities within the Time for Completion under GC Sub-Clause 10.2, any extension thereof entitled under GC Sub-Clause 64, or any extended period as may otherwise be agreed upon between the Employer and the Contractor.

17.5 Work Procedures

The Contract shall be executed in accordance with the Contract Documents and the procedures given in the Specifications.

18. Execution of Works

18.1 Setting Out/Supervision/Labor

18.1.1 *Bench Mark.* The Contractor shall be responsible for the true and proper setting-out of the Works in relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the Employer.

If, at any time during the progress of execution of the Works, any error shall appear in the position, level or alignment of the Works, the Contractor shall forthwith notify the Project Manager of such error and, at its own expense, immediately rectify such error to the reasonable satisfaction of the Project Manager. If such error is based on incorrect data provided in writing by or on behalf of the Employer, the expense of rectifying the same shall be borne by the Employer.

18.1.2 *Contractor's Supervision.* The Contractor shall give or provide all necessary supervision during the execution of the Works, and the Road Manager or its deputy shall be on the Site to provide full-time supervision of the execution. The Contractor shall provide and employ only technical personnel who are skilled and experienced in their respective callings and supervisory staff who are competent to adequately supervise the work at hand.

18.2 Contractor's Equipment

18.2.1 All Contractor's Equipment brought by the Contractor onto the Site shall be deemed to be intended to be used exclusively for the execution of the Contract. The Contractor shall not remove the same from the Site without informing the Project Manager.

18.2.2 Unless otherwise specified in the Contract, upon completion of the Works and Services, the Contractor

shall remove from the Site all Equipment brought by the Contractor onto the Site and any surplus materials remaining thereon.

18.2.3 The Employer will, if requested, use its best endeavors to assist the Contractor in obtaining any local, state or national government permission required by the Contractor for the export of the Contractor's Equipment imported by the Contractor for use in the execution of the Contract that is no longer required for the execution of the Contract.

18.3 Site Regulations and Safety

The Employer and the Contractor shall establish Site regulations setting out the rules to be observed in the execution of the Contract at the Site and shall comply therewith. The Contractor shall prepare and submit to the Employer, with a copy to the Project Manager, proposed Site regulations for the Employer's approval, which approval shall not be unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety, traffic control, accident response, gate control, sanitation, medical care, and fire prevention.

18.4 Access to site for Other Contractors

18.4.1 The Contractor shall, upon written request from the Employer or the Project Manager, give site access to other contractors employed by the Employer on or near the site.

18.5 Site Clearance

18.5.1 *Site Clearance in Course of Execution:* In the course of carrying out the Contract, the Contractor shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus materials, clear away any wreckage, rubbish or temporary works from the Site, and remove any Contractor's Equipment no longer required for execution of the Contract.

18.5.2 *Clearance of Site after Completion:* After Completion of all parts of the Works and Services, the Contractor shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site and the Road clean and safe.

18.6 Watching and Lighting

The Contractor shall provide and maintain at its own expense all lighting, fencing, and watching when and where necessary for the proper execution and the protection of the Works and Services, for the protection of his own installations and his equipment, for the safety of the owners and occupiers of adjacent property and for the safety of the public.

18.7 Access to the Site

The Contractor shall allow the Project Manager and any person authorized by the Project Manager access to the Site and to any place where work in connection with the Contract is being carried out or is intended to be carried out.

18.8 Management Meetings

18.8.1 Either the Project Manager or the Contractor may require the other to attend a management meeting. The business of a management meeting shall be to review the plans for remaining work and to deal with matters raised by either the Contractor or the Employer.

18.8.2 The Project Manager shall record the business of management meetings and provide copies of the record to those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken shall be decided by the Project Manager either during or after the management meeting and stated in writing to all who attended the meeting.

19. Staff and Labor 19.1 The Contractor shall employ the key personnel named in the Contractor's Bid, to carry out the functions stated in the Specifications or other personnel approved by the Project Manager. The Project Manager will approve any proposed replacement of key personnel only if their relevant qualifications and abilities are substantially equal to or better than those of the personnel listed in the Contractor's Bid.

19.2 Labor

- (a) The Contractor shall provide and employ on the Site for the execution of the Works and Services such skilled, semi-skilled and unskilled labor as is necessary for the proper and timely execution of the Contract. The Contractor is encouraged to use local labor that has the necessary skills.
- (b) Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, transportation, accommodation and catering of all labor, local or

expatriate, required for the execution of the Contract and for all payments in connection therewith.

- (c) The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the appropriate authorities for the entry of all labor and personnel to be employed on the Site into the country where the Site is located.
- (d) The Contractor shall at its own expense provide the means of repatriation to all of its and its Subcontractor's personnel employed on the Contract at the Site to their various home countries. It shall also provide suitable temporary maintenance of all such persons from the cessation of their employment on the Contract to the date programmed for their departure. In the event that the Contractor defaults in providing such means of transportation and temporary maintenance, the Employer may provide the same to such personnel and recover the cost of doing so from the Contractor.
- (e) The Contractor shall at all times during the progress of the Contract use its best endeavors to prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the labor of its Subcontractors.
- (f) The Contractor shall provide lodging, medical assistance, alimentation and sanitary installations for the employees living in the contractor's base camps to comply with the Social, Sanitary and Health Conditions of Labor requirements established in the Specifications.
- (g) The Contractor shall, in all dealings with its labor and the labor of its Subcontractors currently employed on or connected with the Contract, pay due regard to all recognized festivals, official holidays, religious or other customs and all local laws and regulations pertaining to the employment of labor.
- (h) HIV-AIDS Prevention. If so indicated in the PC, the Contractor shall conduct an HIV-AIDS awareness programme via an approved service provider or specialized NGO, and shall undertake such other measures as are specified in this Contract to reduce the risk of the transfer of the HIV virus between and among the Contractor's personnel (including Sub-Contractors) and the local community, to promote early diagnosis and to assist affected individuals. The Contractor shall throughout the contract: (i) conduct Information, Education and Consultation Communication (IEC) campaigns, at least

every other month, addressed to all the Site staff and labor (including all the Contractor's employees, all Sub-Contractors and Consultants' employees working on the Site, and truck drivers and crew making deliveries to the Site for Works and Services executed under the contract, and to the immediate local communities, concerning the risks, dangers and impact, and appropriate avoidance behavior with respect to of Sexually Transmitted Diseases (STD)—or Sexually Transmitted Infections (STI) in general and HIV/AIDS in particular; (ii) provide male or female condoms for all Site staff and labor as appropriate; and (iii) provide for STI and HIV/AIDS screening, diagnosis, counseling and referral to a dedicated national STI and HIV/AIDS program, (unless otherwise agreed) of all Site staff and labor.

- (i) If so indicated in the PC, the Contractor shall include in the program to be submitted for the execution of the Works and Services under Sub-Clause 17 a program for Site staff and labour and their families in respect of Sexually Transmitted Infections (STI) and Sexually Transmitted Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS alleviation program shall indicate when, how and at what cost the Contractor plans to satisfy the requirements of this Sub-Clause and the related specification. For each component, the program shall detail the resources to be provided or utilized and any related sub-contracting proposed. The program shall also include provision of a detailed cost estimate with supporting documentation. Payment to the Contractor for preparation and implementation this program shall not exceed the Provisional Sum dedicated for this purpose.

19.3 Removal of staff

If the Project Manager asks the Contractor to remove a person who is a member of the Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

19.4 Work at Night and on Holidays

19.4.1 Unless otherwise provided in the Contract, if and when the Contractor considers it necessary to carry out work at night or on public holidays so as to meet the Service Levels and the Time for Completion, and requests the Employer's consent thereto (if such consent is needed), the Employer shall not unreasonably withhold such consent.

20. Test and Inspection

- 20.1 The Contractor shall at its own expense carry out on the Site all such tests and/or inspections as are specified in the Specifications, and in accordance with the procedures described in the Specifications.
- 20.2 The Employer and the Project Manager or their designated representatives shall be entitled to attend the aforesaid test and/or inspection.
- 20.3 For tests to be carried out on the initiative of the Contractor, whenever the Contractor is ready to carry out any such test and/or inspection, he shall give a reasonable advance notice of such test and/or inspection and of the place and time thereof to the Project Manager. The Contractor shall provide the Project Manager with a signed report of the results of any such test and/or inspection.
- 20.4 If the Employer or Project Manager (or their designated representatives) fails to attend a scheduled test and/or inspection, or if it is agreed between the parties that such persons shall not attend, then the Contractor may proceed with the test and/or inspection in the absence of such persons, and may provide the Project Manager with a signed report of the results thereof.
- 20.5 The Project Manager may require the Contractor to carry out any test and/or inspection not required by the Contract, provided that the Contractor's reasonable costs and expenses incurred in the carrying out of such test and/or inspection shall be added to the Contract Price. Further, if such test and/or inspection impedes the progress of the works and/or the Contractor's performance of its other obligations under the Contract, due allowance will be made in respect of the Time for Completion and the other obligations so affected.
- 20.6 If Rehabilitation Works, Improvement Works or Emergency Works fail to pass any test and/or inspection, the Contractor shall either rectify or replace such works and shall repeat the test and/or inspection upon giving a notice under GC Sub-Clause 20.3.
- 20.7 If any dispute or difference of opinion shall arise between the parties in connection with or arising out of the test and/or inspection of the Works and Services, or part of them, that cannot be settled between the parties within a reasonable period of time, it may be referred to the RDB (or DRE) for determination in accordance with GC Sub-Clause 6.1.
- 20.8 The Contractor agrees that neither the execution of a test and/or inspection of the Works and Services or any part of them, nor the attendance by the Employer or the Project Manager, nor the

issue of any test certificate pursuant to GC Sub-Clause 20.4, shall release the Contractor from any other responsibilities under the Contract.

20.9 No part or foundations shall be covered up on the Site without the Contractor carrying out any test and/or inspection required under the Contract. The Contractor shall give a reasonable notice to the Project Manager whenever any such part or foundations are ready or about to be ready for test and/or inspection; such test and/or inspection and notice thereof shall be subject to the requirements of the Contract.

20.10 The Contractor shall uncover any part of the Works or foundations, or shall make openings in or through the same as the Project Manager may from time to time require at the Site, and shall reinstate and make good such part or parts.

If any parts of the Works or foundations have been covered up at the Site after compliance with the requirement of GC Sub-Clause 20.9 and are found to be executed in accordance with the Contract, the expenses of uncovering, making openings in or through, reinstating, and making good the same shall be borne by the Employer, and the Time for Completion shall be reasonably adjusted to the extent that the Contractor has thereby been delayed or impeded in the performance of any of its obligations under the Contract.

21. Rehabilitation Works

21.1 If so indicated in the PC, specific Rehabilitation Works shall be carried out explicitly in accordance with the Specifications and as specified in the bidding document and in the Contractor's Bid. Input quantities for Rehabilitation Works were estimated by the Contractor to achieve the performance criteria for Rehabilitation Works given in the Specifications. The specific Rehabilitation Works were offered by the Contractor at a Lump-Sum price.

22. Improvement Works

22.1 If so indicated in the PC, Improvement Works are required and will consist of a set of interventions that add new characteristics to the roads in response to new traffic and safety or other conditions. Improvement Works quantities were offered at unit prices included in the Bill of Quantities.

22.2 The execution of Improvement Works shall be requested by the Project Manager, who will issue a Work Order defining the requested works to be carried out by the Contractor, based on the activities priced in the Bill of Quantities. The Work order shall specify the activities to be carried out and the corresponding price. The Road Manager shall confirm his acceptance by signing the Work Order.

- 23. Maintenance Services** 23.1 Maintenance Services are those activities necessary for keeping the Road in compliance with the Performance Standards pursuant to GC Clause 24. Maintenance Services shall include all activities required to achieve and keep the Road Performance Standards and Service Levels. These Services will be remunerated by Lump-Sum amount for the period of the contract paid in fixed quarterly payments during the entire Contract period.
- 24. Performance Standards** 24.1 The Contractor shall carry out the Maintenance Services to achieve and keep the Road complying with the Service Levels defined in the Specifications. He will carry out all Works in accordance with the performance standards indicated in the Specifications.
- 25. Contractor's Self-Control of Quality and Safety** 25.1 The Contractor shall, throughout the execution and completion of the Works and Services, maintain a System which shall ensure that the work methods and procedures are adequate and safe at all times and do not pose any avoidable risks and dangers to the health, safety and property of the workers and agents employed by him or any of his subcontractors, of road users, of persons living in the vicinity of the roads under contract, and any other person who happens to be on or along the roads under contract.
- 25.2 Unless specified otherwise in the PC, the Contractor shall establish, within his own organizational structure, a specific Unit staffed with qualified personnel, whose task is to verify continuously the degree of compliance by the Contractor with the required Service Levels. That Unit will also be responsible for the generation and presentation of the information needed by the contractor for the documentation required as defined in the Specifications. The Unit will be responsible for maintaining a detailed and complete knowledge of the condition of the Road and to provide to the Road Manager all the information needed in order to efficiently manage and maintain the Road. The Unit shall also carry out, in close collaboration with the Project Manager, the verifications on the Service Levels.
- 25.3 The Contractor's Self-Control Unit mentioned in GC Sub-Clause 25.2 shall report the level of compliance with the required Service Levels in the standard format presented in the Specifications.
- 26. Environmental and Safety Requirements** 26.1 The Contractor shall, throughout the design, execution and completion of the Works and Services, and the remedying of any defects therein:
- (a) have full regard for the safety of all persons employed by him and his subcontractors and keep the Site (so far as the

same is under his control) in an orderly state appropriate to the avoidance of danger to such persons;

- (b) provide and maintain at his own cost all guardrails, fencing, warning signs and watching, when and where necessary or required by Sub-Clause 18.3 of the Contract or by any duly constituted authority, for the protection of the Works and Services or for the safety and convenience of his workers and road users, the public or others; and
- (c) take all reasonable steps to protect the environment (both on and off the Site) and to limit damage and nuisance to people and property resulting from pollution, noise and other results of his operations.

27. Work Orders for Improvement Works and Emergency Works

27.1 Improvement Works and Emergency Works shall be executed by the Contractor on the basis of Work Orders issued by the Project Manager.

27.2 Work Orders shall be issued in writing and shall include the date on which the Work Order was issued and the signature of the Project Manager. Two copies of the Work Order shall be transmitted by the Project Manager to the Contractor, who shall immediately countersign one copy, including the date of acceptance, and return it to the Project Manager.

27.3 If the Contractor has any objection to a Work Order, the Road Manager shall notify the Project Manager of his reasons for such objection within ten (10) days of the date of issuing the Work Order. Within five (5) days of the Road Manager's objection, the Project Manager shall cancel, modify or confirm the Work Order in writing.

28. Taking Over Procedures

28.1 When the whole of the Works and Services have been substantially completed and have satisfactorily passed any Tests on Completion prescribed by the Contract, the Contractor may give a notice to that effect to the Project Manager, accompanied by a written undertaking to finish with due expedition any outstanding work during the Defects Liability Period. Such notice and undertaking shall be deemed to be a request by the Contractor for the Project Manager to issue a Taking-Over Certificate in respect of the Works and Services. The Project Manager shall, within twenty-one (21) days of the date of delivery of such notice, either issue to the Contractor a Taking-Over Certificate, stating the date on which the Works and Services were substantially completed in accordance with the Contract, or give instructions in writing to the Contractor specifying all the conditions to be complied with and all the work which is required to be done by the Contractor before the issue of such Certificate. The Project Manager shall also notify the Contractor of any defects in the

Works and Services affecting substantial completion that may appear after such instructions and before completion of Taking-Over Certificate within twenty-one (21) days of completion, to the satisfaction of the Project Manager, of the Works and Services so specified and remedying any defects so notified.

28.2 Similarly, in accordance with the procedure set out in Sub-Clause 28.1, the Contractor may request and the Project Manager shall issue a Taking-Over Certificate in respect of:

- (a) any Section in respect of which a separate Time for Completion is provided in the contract,
- (b) any substantial part of the Works and Services which has been both completed to the satisfaction of the Project Manager and, otherwise than as provided for in the Contract, occupied or used by the Employer, or
- (c) any part of the Works and Services which the Employer has elected to occupy or use prior to completion (where such prior occupation or use is not provided for in the Contract or has not been agreed by the Contractor as a temporary measure).

29. Emergency Works

29.1 The need for execution of Emergency Works is jointly identified by the Employer and the Contractor and the starting of the execution of Emergency Works shall always require a Work Order issued by the Project Manager.

29.2 The execution of Emergency Works shall be requested by the Contractor based on losses or damages occurred as a result of natural phenomena (such as strong storms, flooding or earthquakes) with imponderable consequences, or on the possibility of damages or losses occurring, or the safety of individuals, works, services or equipment being at risk as result of the natural phenomena. In order to characterize the Emergency Works, the Contractor shall forward a Technical Report to the Project Manager requesting the execution of Emergency Works and characterizing the situation. On the basis of the said report, and of his own judgment of the situation, the Project Manager may issue a Work Order to the Contractor.

29.3 The Employer or even Government authorities may declare an Emergency Situation on the basis of local legislation. In those cases, the Project Manager may issue a Work Order for Emergency Works to the Contractor even without a request by the Contractor.

29.4 If the Contractor is unable or unwilling to do such work immediately, the Employer may do or cause such work to be done as the Employer may determine necessary in order to prevent damage to the Road. In such event the Employer shall, as soon as practicable after the occurrence of any such emergency, notify the Contractor in writing of such emergency, the work done and the reasons therefore. If the work done or caused to be done by the Employer is work that the Contractor was liable to do at its own expense under the Contract, the reasonable costs incurred by the Employer in connection therewith shall be paid by the Contractor to the Employer. Otherwise, the cost of such remedial work shall be borne by the Employer.

30. Quality of materials used by Contractor

30.1 The quality of materials used by the Contractor for the execution of the Contract shall be in compliance with the requirements of the Specifications. If the Contractor is of the opinion that materials of higher quality than those stated in the Specifications need to be used in order to ensure compliance with the Contract, he shall use such better materials, without being entitled to higher prices or remunerations.

30.2 Under no circumstances may the Contractor make any claim based on the insufficient quality of materials used by him, even if the material used was authorized by the Project Manager.

30.3 The Contractor shall carry out at his own cost the laboratory and other tests that he needs to verify if materials to be used comply with the Specifications, and shall keep records of such tests. If requested by the Project Manager, the Contractor shall hand over the results of the tests.

31. Signaling and demarcation of work zones and bypasses

31.1 To ensure the safety of road users, including non-motorized road users and pedestrians, the Contractor is responsible to install and maintain at his cost the adequate signaling and demarcation of work sites, which in addition must comply with the applicable legislation.

31.2 If the execution of services and works under the contract is likely to interfere with traffic, the Contractor shall take at his cost the measures necessary to limit such interference to the strict minimum, or any danger to the workers or others. For that purpose, he is entitled to install, within the right-of-way of the road, temporary bypasses, structures or other modifications to be used by traffic during the execution of works and services. The Contractor shall notify the Project Manager of any such temporary installations.

31.3 If the execution of Works and Services by the Contractor makes it necessary to temporarily close a road section, and a traffic

detour has to be implemented over other public roads or streets, the Contractor shall be responsible for the adequate signaling of the detour, under the same conditions as stated in GC Sub-Clause 31.1.

31.4 The Contractor shall inform the local authorities and the local police about such activities to be carried out by him which may cause any significant interruptions or changes to the normal traffic patterns. Such information shall be made in writing and at least seven (7) days before the beginning of such activities. Upon request from the Contractor, the Employer shall assist the Contractor in the coordination with the local authorities and the local police.

D. ALLOCATION OF RISKS

- 32. Employer's Risks**
- 32.1 From the Start Date until the Defects Correction Certificate has been issued, the following are Employer's risks insofar as they directly affect the execution of the Works and Services included in this Contract:
- (a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies;
 - (b) rebellion, revolution, insurrection, military or usurped power, or civil war;
 - (c) ionizing radiations, contamination by radioactivity from any nuclear fuel, or any nuclear waste from the combustion of nuclear fuel, radioactive toxic explosive or other hazardous properties of any explosive nuclear assembly or nuclear component thereof;
 - (d) riot, commotion or disorder, unless solely restricted to employees of the Contractor or of his Subcontractors and arising from the conduct of the Works and Services;
 - (e) loss or damage due to the use or occupation by the Employer of any unfinished Section or part of the Works, except as may be provided for in the Contract;
 - (f) any operation of the forces of nature against which an experienced contractor could not reasonably have been expected to take precautions.
- 33. Contractor's Risks**
- 33.1 The Employer carries the risks which this Contract states are Employer's risks, and the remaining risks are the Contractor's risks.

34. Loss of or Damage to Property; Accident or Injury to Workers; Indemnification

34.1 Subject to GC Sub-Clause 34.3, the Contractor shall indemnify and hold harmless the Employer and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney's fees and expenses, in respect of the death or injury of any person or loss of or damage to any property arising in connection with the execution and by reason of the negligence of the Contractor or its Subcontractors, or their employees, officers or agents, except any injury, death or property damage caused by the negligence of the Employer, its contractors, employees, officers or agents.

34.2 If any proceedings are brought or any claim is made against the Employer that might subject the Contractor to liability under GC Sub-Clause 34.1, the Employer shall promptly give the Contractor a notice thereof and the Contractor may at its own expense and in the Employer's name conduct such proceedings or claim and any negotiations for the settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within twenty-eight (28) days after receipt of such notice that it intends to conduct any such proceedings or claim, then the Employer shall be free to conduct the same on its own behalf. Unless the Contractor has so failed to notify the Employer within the twenty-eight (28) day period, the Employer shall make no admission that may be prejudicial to the defense of any such proceedings or claim.

The Employer shall, at the Contractor's request, afford all available assistance to the Contractor in conducting such proceedings or claim, and shall be reimbursed by the Contractor for all reasonable expenses incurred in so doing.

34.3 The Employer shall indemnify and hold harmless the Contractor and its employees, officers and Subcontractors from any liability for loss of or damage to property of the Employer, other than the Works not yet taken over, that is caused by fire, explosion or any other perils, in excess of the amount recoverable from insurances procured under GC Clause 35, provided that such fire, explosion or other perils were not caused by any act or failure of the Contractor.

34.4 The party entitled to the benefit of an indemnity under this GC Clause 34 shall take all reasonable measures to mitigate any loss or damage which has occurred. If the party fails to take such measures, the other party's liabilities shall be correspondingly reduced.

35. Insurance

35.1 To the extent specified in the PC, the Contractor shall at its expense take out and maintain in effect, or cause to be taken out and maintained in effect, during the performance of the Contract, the insurances set forth below in the sums and with the deductibles and other conditions specified in the said PC. The identity of the insurers and the form of the policies shall be subject to the approval of the Employer, who should not unreasonably withhold such approval.

(a) *Loss of or damage to the Plant and Materials*

Covering loss or damage occurring prior to Completion.

(b) *Third Party Liability Insurance*

Covering bodily injury or death suffered by third parties (including the Employer's personnel) and loss of or damage to property occurring in connection with Works and Services.

(c) *Automobile Liability Insurance*

Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not owned by them) in connection with the execution of the Contract.

(d) *Workers' Compensation*

In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is executed.

(e) *Employer's Liability*

In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is executed.

(f) *Other Insurances*

Such other insurances as may be specifically agreed upon by the parties.

35.2 The Employer shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to GC Sub-Clause 35.1, except for the Third Party Liability, Workers' Compensation and Employer's Liability Insurances, and the Contractor's Subcontractors shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to GC Sub-Clause 35.1 except for the Cargo

Insurance During Transport, Workers' Compensation and Employer's Liability Insurances. All insurer's rights of subrogation against such co-insured for losses or claims arising out of the performance of the Contract shall be waived under such policies.

35.3 The Contractor shall deliver to the Employer certificates of insurance (or copies of the insurance policies) as evidence that the required policies are in full force and effect. The certificates shall provide that no less than twenty-one (21) days' notice shall be given to the Employer by insurers prior to cancellation or material modification of a policy.

35.4 The Contractor shall ensure that, where applicable, its Subcontractor(s) shall take out and maintain in effect adequate insurance policies for their personnel and vehicles and for work executed by them under the Contract, unless such Subcontractors are covered by the policies taken out by the Contractor.

35.5 If the Contractor fails to take out and/or maintain in effect the insurances referred to in GC Sub-Clause 35.1, the Employer may take out and maintain in effect any such insurances and may from time to time deduct from any amount due the Contractor under the Contract any premium that the Employer shall have paid to the insurer, or may otherwise recover such amount as a debt due from the Contractor.

35.6 Unless otherwise provided in the Contract, the Contractor shall prepare and conduct all and any claims made under the policies effected by it pursuant to this GC Clause 35, and all monies payable by any insurers shall be paid to the Contractor. The Employer shall give to the Contractor all such reasonable assistance as may be required by the Contractor. With respect to insurance claims in which the Employer's interest is involved, the Contractor shall not give any release or make any compromise with the insurer without the prior written consent of the Employer. With respect to insurance claims in which the Contractor's interest is involved, the Employer shall not give any release or make any compromise with the insurer without the prior written consent of the Contractor.

36. Unforeseen Conditions

36.1 If, during the execution of the Contract, the Contractor shall encounter on the Site any physical conditions (other than climatic conditions) or artificial obstructions that could not have been reasonably foreseen prior to the date of the Contract Agreement by an experienced contractor on the basis of reasonable examination of the data relating to the Road (including any data and tests provided by the Employer), and on the basis of information that it could have obtained from a visual inspection of the Site or other data readily available to it

relating to the Road, and if the Contractor determines that it will in consequence of such conditions or obstructions incur additional cost and expense or require additional time to perform its obligations under the Contract that would not have been required if such physical conditions or artificial obstructions had not been encountered, the Contractor shall promptly, and before performing additional work or using additional Plant and Equipment or Contractor's Equipment, notify the Project Manager in writing of

- (a) the physical conditions or artificial obstructions on the Site that could not have been reasonably foreseen;
- (b) the additional work and/or Plant and Equipment and/or Contractor's Equipment required, including the steps which the Contractor will or proposes to take to overcome such conditions or obstructions;
- (c) the extent of the anticipated delay;
- (d) the additional cost and expense that the Contractor is likely to incur.

On receiving any notice from the Contractor under this GC Sub-Clause 36.1, the Project Manager decide upon the actions to be taken to overcome the physical conditions or artificial obstructions encountered. Following such consultations, the Project Manager shall instruct the Contractor, with a copy to the Employer, of the actions to be taken.

36.2 Any reasonable additional cost and expense incurred by the Contractor in following the instructions from the Project Manager to overcome such physical conditions or artificial obstructions referred to in GC Sub-Clause 36.1 shall be paid by the Employer to the Contractor as an addition to the Contract Price.

36.3 If the Contractor is delayed or impeded in the performance of the Contract because of any such physical conditions or artificial obstructions referred to in GC Sub-Clause 36.1, the Time for Completion shall be extended in accordance with GC Clause 64.

37. Change in Laws and Regulations

37.1 If, after the date twenty-eight (28) days prior to the date of Bid submission, in the country where the Site is located, any law, regulation, ordinance, order or by-law having the force of law is enacted, promulgated, abrogated or changed (which shall be deemed to include any change in interpretation or application by the competent authorities) that subsequently affects the costs and expenses of the Contractor and/or the Time for Completion, the Contract Price shall be correspondingly

increased or decreased, and/or the Time for Completion shall be reasonably adjusted to the extent that the Contractor has thereby been affected in the performance of any of its obligations under the Contract. Notwithstanding the foregoing, such additional or reduced costs shall not be separately paid or credited if the same has already been accounted for in the price adjustment provisions where applicable, in accordance with the PC.

38. Force Majeure

38.1 “Force Majeure” shall mean any event beyond the reasonable control of the Employer or of the Contractor, as the case may be, insofar as they directly affect the execution of the Services and Works included in this Contract and which is unavoidable notwithstanding the reasonable care of the party affected, and shall include, without limitation, the following:

- (a) war, hostilities or warlike operations (whether a state of war be declared or not), invasion, act of foreign enemy and civil war;
- (b) rebellion, revolution, insurrection, mutiny, usurpation of civil or military government, conspiracy, riot, civil commotion and terrorist acts;
- (c) confiscation, nationalization, mobilization, commandeering, requisition by or under the order of any government or de jure or de facto authority or ruler or any other act or failure to act of any local state or national government authority;
- (d) strike, sabotage, lockout, embargo, import restriction, port congestion, lack of usual means of public transportation and communication, industrial dispute, shipwreck, shortage or restriction of power supply, epidemics, quarantine and plague;
- (e) earthquake, landslide, volcanic activity, fire, flood or inundation, tidal wave, typhoon or cyclone, hurricane, storm, lightning, or other inclement weather condition, nuclear and pressure waves or other natural or physical disaster;
- (f) shortage of labor, materials or utilities where caused by circumstances that are themselves Force Majeure.

38.2 If either party is prevented, hindered or delayed from or in performing any of its obligations under the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence of such event and the circumstances thereof within fourteen (14) days after the occurrence of such event.

- 38.3 The party who has given such notice shall be excused from the performance or punctual performance of its obligations under the Contract for so long as the relevant event of Force Majeure continues and to the extent that such party's performance is prevented, hindered or delayed. The Time for Completion shall be extended in accordance with GC Clause 64.
- 38.4 The party or parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the effect thereof upon its or their performance of the Contract and to fulfill its or their obligations under the Contract, but without prejudice to either party's right to terminate the Contract under GC Sub-Clause 38.6.
- 38.5 No delay or nonperformance by either party hereto caused by the occurrence of any event of Force Majeure shall
- (a) constitute a default or breach of the Contract;
 - (b) give rise to any claim for damages or additional cost or expense occasioned thereby;
- if and to the extent that such delay or nonperformance is caused by the occurrence of an event of Force Majeure.
- 38.6 If the performance of the Contract is substantially prevented, hindered or delayed for a single period of more than sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on account of one or more events of Force Majeure during the currency of the Contract, the parties will attempt to develop a mutually satisfactory solution, failing which either party may terminate the Contract by giving a notice to the other, but without prejudice to either party's right to terminate the Contract under GC Clause 59.
- 38.7 In the event of termination pursuant to GC Sub-Clause 38.6, the rights and obligations of the Employer and the Contractor shall be as specified in GC Sub-Clauses 59.1.2 and 59.1.3.
- 38.8 Notwithstanding GC Sub-Clause 38.5, Force Majeure shall not apply to any obligation of the Employer to make payments to the Contractor herein.

E. GUARANTEES AND LIABILITIES

39. Completion Time Guarantee and Liability

- 39.1 The Contractor guarantees that it shall attain specified Service Levels and the Completion of Rehabilitation and Improvement Works (or a part for which a separate time for completion is specified in the PC) within the time schedules specified in the PC and the Specifications, pursuant to GC Sub-Clause 10.2, or

within such extended time to which the Contractor shall be entitled under GC Clause 64 hereof.

- 39.2 If the Contractor fails to attain specified Service Levels within the contractually agreed time schedules as given in the Specifications, the contractor shall receive reduced payments for Maintenance Services, for such default and not as a penalty, in accordance with the Specifications.
- 39.3 If the Contractor fails to attain the Completion of Rehabilitation and Improvement Works (or a part for which a separate time for completion is specified in the PC clause 39.1) within the contractually required time schedules, the contractor shall pay to the Employer liquidated damages for such default and not as a penalty, in accordance with the PC and the Specifications.
- 39.4 The payment reductions and liquidated damages indicated in GC 39.2 and 39.3 shall be the only monies due from the Contractor for such defaults, and they will be applied for every day of delay, in accordance with the PC and the Specifications. The aggregate amount of such liquidated damages and payment reductions shall in no event exceed the “aggregate liability” in accordance with GC Clause 42. The payment or deduction of such sums shall not relieve the Contractor from his obligation to complete the Works and Services, or from any other of his obligations and liabilities under the Contract.

**40. Performance
Guarantee and
Liability**

- 40.1 The Contractor guarantees that during the Performance Tests or Inspections for Rehabilitation and Improvement Works, and for Emergency Works, the Road and all parts thereof shall attain the Performance Standards specified in the corresponding Specifications.
- 40.2 If, for reasons attributable to the Contractor, the minimum level of the Performance Standards specified in the corresponding Specifications are not met either in whole or in part, the Contractor shall at its cost and expense make such changes, modifications and/or additions to the Road or any part thereof as may be necessary to meet at least the minimum level of such Standards. The Contractor shall notify the Employer upon completion of the necessary changes, modifications and/or additions, and shall request the Employer to repeat the Test or Inspection until the minimum level of the Standards has been met. If the Contractor eventually fails to meet the minimum level of Performance Standard, the Employer may consider termination of the Contract, pursuant to GC Sub-Clause 59.2.2.
- 40.3 If, for reasons attributable to the Contractor, the Performance Standards relating to Rehabilitation and Improvement Works specified in the corresponding Specifications are not attained

either in whole or in part, the Contractor shall, at the Contractor's choice, either

- (a) make such changes, modifications and/or additions to the Works and Services or any part thereof that are necessary to attain the Performance Standards at its cost and expense, and shall request the Employer to repeat the Test, or
- (b) pay liquidated damages to the Employer in respect of the Works and Services which fail to meet the Performance Standards in accordance with the provisions in the corresponding Specifications.

40.4 The payment of liquidated damages under GC Sub-Clause 40.3, up to the limitation of liability specified in the PC, shall completely satisfy the Contractor's guarantees under GC Sub-Clause 40.1, and the Contractor shall have no further liability whatsoever to the Employer in respect thereof. Upon the payment of such liquidated damages by the Contractor, the Project Manager shall issue the Certificate of Completion for the Works or any part thereof in respect of which the liquidated damages have been so paid.

41. Defect Liability

41.1 The Contractor warrants that the Works and Services or any part thereof shall be free from defects in the design, engineering, materials and workmanship of the Works and Services executed.

41.2 The Defect Liability Period shall be twelve (12) months from the date of Completion of the Contract, or eighteen (18) months from the date of Certificate of Completion of the Works (or any part thereof), whichever occurs first, unless specified otherwise in the PC.

If during the Defect Liability Period any defect should be found in the design, engineering, materials and workmanship of the Works and Services executed by the Contractor, the Contractor shall promptly, in consultation and agreement with the Employer regarding appropriate remedying of the defects, and at its cost, repair, replace or otherwise make good (as the Contractor shall, at its discretion, determine) such defect as well as any damage to the Road caused by such defect. The Contractor shall not be responsible for the repair, replacement or making good of any defect or of any damage to the Road arising out of or resulting from improper operation or maintenance of the Road by the Employer after taking over.

41.3 The Contractor's obligations under this GC Clause 41 shall not apply to

- (a) any works or materials that have a normal life shorter than the Defect Liability Period stated herein;
- (b) any designs, specifications or other data designed, supplied or specified by or on behalf of the Employer or any matters for which the Contractor has disclaimed responsibility herein;
- (c) any other materials supplied or any other work executed by or on behalf of the Employer, except for the work executed by the Employer under GC Sub-Clause 41.6.

41.4 The Employer shall give the Contractor a notice stating the nature of any such defect together with all available evidence thereof, promptly following the discovery thereof. The Employer shall afford all reasonable opportunity for the Contractor to inspect any such defect.

41.5 The Employer shall afford the Contractor all necessary access to the Site to enable the Contractor to perform its obligations under this GC Clause 41. The Contractor may remove from the Site any Plant and Equipment that are defective if the nature of the defect is such that repairs cannot be expeditiously carried out at the Site.

41.6 If the Contractor fails to commence the work necessary to remedy such defect or any damage to the Road caused by such defect within a reasonable time (which shall in no event be considered to be less than fifteen (15) days), the Employer may, following notice to the Contractor, proceed to do such work, and the reasonable costs incurred by the Employer in connection therewith shall be paid to the Employer by the Contractor or may be deducted by the Employer from any monies due the Contractor or claimed under the Performance Security.

41.7 If the Road or any part thereof cannot be used by reason of such defect and/or making good of such defect, the Defect Liability Period of the Road or such part, as the case may be, shall be extended by a period equal to the period during which the Road or such part cannot be used because of any of the aforesaid reasons.

41.8 Except as provided in GC Clauses 40 and 41, the Contractor shall be under no liability whatsoever and howsoever arising, and whether under the Contract or at law, in respect of defects in the Road or any part thereof, the Plant and Equipment, design or engineering or work executed that appear after Completion of the Works and Services, except where such

defects are the result of the gross negligence, fraud, criminal or willful action of the Contractor.

42. Limitation of Liability

- 42.1 Except in cases of criminal negligence or willful misconduct,
- (a) the Contractor shall not be liable to the Employer, whether in contract, tort, or otherwise, for any indirect or consequential loss or damage, loss of use, loss of production, or loss of profits or interest costs, provided that this exclusion shall not apply to any obligation of the Contractor to pay liquidated damages to the Employer and
 - (b) the aggregate liability of the Contractor to the Employer, whether under the Contract, in tort or otherwise, shall not exceed the limit specified in the PC.

43. Liability for Damages through Traffic Accidents and Traffic Interruptions

- 43.1 The Contractor cannot be held liable for losses or damages of any kind arising out of traffic accidents on the roads included in the Contract, unless those traffic accidents have been caused directly by potholes or other major defects of the Road covered by the Contract he failed to repair in a timely manner, criminal acts, wilful misconduct or gross negligence of the Contractor.
- 43.2 Under no circumstances can the Contractor be held liable for losses or damages of any kind and to anyone arising out of interruptions of traffic or traffic delays on the road included in the Contract, including any indirect or consequential loss or damage, loss of use, loss of production, or loss of profits or interest costs.

F. PAYMENT

44. Contract Price

- 44.1 The Contract Price shall be as specified in the Form of Contract Agreement to be paid in the currencies indicated in the PC.
- 44.2 Unless indicated otherwise in the PC, and except in the event of a Change as provided for in the Contract, the Contract Price shall be:
- (a) For Rehabilitation Works, a firm lump sum not subject to any alteration, to be paid according to work progress;
 - (b) For Maintenance Services, a firm lump sum to be paid in quarterly installments;
 - (c) For Improvement Works, the total price stated in the Bill of Quantities for this item;
 - (d) For Emergency Works, the Provisional Sum reserved for this purpose.

44.3 The Contractor shall be deemed to have satisfied itself as to the correctness and sufficiency of the Contract Price, which shall, except as otherwise provided for in the Contract, cover all its obligations under the Contract.

45. Advance Payment

45.1 The Employer shall make advance payment to the Contractor of the amounts and by the date stated in the PC, against provision by the Contractor of an Unconditional Bank Guarantee in a form and by a bank acceptable to the Employer in amounts and currencies equal to the advance payment. The Guarantee shall remain effective until the advance payment has been repaid, but the amount of the Guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest will not be charged on the advance payment.

45.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and mobilization expenses required specifically for the execution of the Contract. The Contractor shall demonstrate that advance payment has been used in this way by supplying copies of invoices or other documents to the Project Manager.

45.3 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the Contractor, following the schedule of completed percentages of the Works and Services on a payment basis as indicated in the PC.

46. Bill of Quantities

46.1 The Bill of Quantities shall contain items for Groups of Activities which include the provision of Services (measured by performance standards) and Works (measured by unit of outputs or of products). The Bill of Quantities for Works shall include, where applicable, the lump-sum and unit price for Rehabilitation Works, and unit rates for Improvement Works and for Emergency Works.

46.2 Maintenance Services shall be measured and billed separately and will be remunerated by lump-sum amount for the period of the contract, and paid in fixed quarterly payments during the entire Contract period. The values for remuneration of the Maintenance Services are those stated in the Bill of Quantities.

46.3 Rehabilitation Works will be remunerated by Lump-Sum amount for the period of the contract, however, indicating the quantities of measurable outputs to be executed in order that the Road achieves the performance standards specified in the bidding document. Payments will be made in accordance with the execution of those measured outputs paid by executed works output. The prices shall be those stated in the Bill of Quantities.

- 46.4 Improvement Works will be remunerated after acceptance by the Employer and shall be paid according to the product unit price using the prices included in the Bill of Quantities.
- 46.5 Each Emergency Work Order issued by the Project Manager will include a lump-sum price for the works to be performed. The Lump-Sum price for the Emergency Works will be submitted by the Contractor to the Project Manager in each emergency pursuant to GC Clauses 29 and 61 and will be prepared based on the Specifications and on the unit prices included in the Bill of Quantities for Emergency Works, and will remunerate all Emergency Activities. The prices include compliance with all Performance Indices described in the Specifications. Once approved, Emergency Works will be paid as lump sum in accordance with the schedule of payment proposed by the Contractor for the specific Emergency and approved by the Employer.
- 46.6 The Bill of Quantities is used to calculate the Contract Price. The amounts for Maintenance Services and Rehabilitation Works are the Lump-Sum prices offered in the Contractor's Bid. The Improvement Works amount included in the Contract is an estimate on the basis of the unit prices included in the Contractor's Bid. The Provisional Sum included in the Contract Price is an estimate for use when authorized by the Employer for Emergency Works and contingencies.

47. Measurement

- 47.1 Maintenance Services will not be measured in volume; however, its payment will be affected by compliance with the Performance Standards pursuant to GC Clause 24. Maintenance Services shall be billed in fixed quarterly amounts as per the Bill of Quantities Lump-Sum amount for Maintenance Services, beginning from the Start Date. Payments will be made with Reductions if the Performance Standards are not achieved, as defined in the Specifications. The Reductions for non-compliance with the Performance Standards will be applied on a daily basis for the period under which the Road does not achieve the Performance Standards, in accordance with the methodology specified in the Specifications.
- 47.2 Rehabilitation Works will be measured on the basis indicated in the PC, based on the quantity of actual work outputs as defined in the Specifications, concluded by the Contractor and approved by the Project Manager. The prices shall be those stated in the Bill of Quantities.
- 47.3 Improvement Works will be measured on the basis indicated in the PC and in accordance with the unit of measurement used

for product unit price included in the Bill of Quantities. The prices shall be those stated in the Bill of Quantities.

47.4 Emergency Works will not be measured and shall be billed in accordance with the Schedule of Payments agreed for each specific Emergency Work as approved by the Employer.

48. Price Adjustments

48.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the PC. If so provided, the amounts certified in each payment certificate, after deducting for Advance Payment, shall be adjusted by applying the respective price adjustment factor to the payment amounts due in each currency. A separate formula of the type indicated below applies to each Contract currency:

$$P_c = A_c + B_c I_{mc}/I_{oc}$$

where:

P_c is the adjustment factor for the portion of the Contract Price payable in a specific currency “c”

A_c and B_c are coefficients¹ specified in the PC, representing the nonadjustable and adjustable portions, respectively, of the Contract Price payable in that specific currency “c”, and

I_{mc} is the index prevailing at the end of the month being invoiced and I_{oc} is the index prevailing twenty-eight (28) days before Bid opening for inputs payable; both in the specific currency “c”.

48.2 If the value of the index is changed after it has been used in a calculation, the calculation shall be corrected and an adjustment made in the next payment certificate. The index value shall be deemed to take account of all changes in cost due to fluctuations in costs.

49. Quarterly Statements and Payments

49.1 The Contractor shall submit to the Project Manager Quarterly statements in the format indicated in the Specifications, of the estimated value of Maintenance Services, Rehabilitation Works, Improvement Works, and Emergency Works in separated items covering the Works and Services for the corresponding month.

¹ The sum of the two coefficients A_c and B_c should be 1 (one) in the formula for each currency. Normally, both coefficients will be the same in the formulae for all currencies, since coefficient A, for the nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or other nonadjustable components. The sum of the adjustments for each currency is added to the Contract Price.

- 49.2 The Project Manager shall check the Contractor's Quarterly statement and certify within fourteen (14) days the amount to be paid to the Contractor.
- 49.3 The value of Services executed shall be certified by the Project Manager taking into account the quarterly amount included in the Bill of Quantities for Maintenance Services and the achievement of the Performance Standards for the Maintenance Services adjusted for any payment reductions in accordance with GC Sub-Clause 47.1.
- 49.4 The value of Works executed shall be certified by the Project Manager taking into account the value of the quantities of products executed and the prices in the Bill of Quantities.
- 49.5 The Project Manager may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.

50. Payments

- 50.1 Payments shall be adjusted for deductions for advance payments, retention, and reductions for not achieving Performance Standards for Maintenance Services. The Employer shall pay the Contractor the amounts certified by the Project Manager in accordance with GC Clause 49, within twenty-eight (28) days of the date of each certificate. If the Employer makes a late payment, the Contractor shall be paid interest on the late payment in the next payment. Interest shall be calculated from the date by which the payment should have been made up to the date when the late payment is made at the prevailing rate of interest for commercial borrowing for each of the currencies in which payments are made.
- 50.2 If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest shall be calculated from the date upon which the increased amount would have been certified in the absence of dispute. The interest rate shall be determined as per Sub-Clause 50.1.
- 50.3 Unless otherwise stated, all payments and deductions will be paid or charged in the proportions of currencies comprising the Contract Price.
- 50.4 Items of the Works for which no rate or price has been entered in the Bill of Quantities will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

51. Retention and Reductions

- 51.1 The Employer shall retain the percentage indicated in the PC from each payment due to the Contractor for Rehabilitation Works and Improvement Works, except for the types of works specified in the PC. The regular quarterly lump-sum payments for performance-based Maintenance Services will not be subject to retentions, unless indicated in the PC.
- 51.2 On completion of the Rehabilitation and Improvement Works, half the total amount retained shall be repaid to the Contractor and the other half after twelve (12) months have passed and the Project Manager has certified that all Defects notified by the Project Manager to the Contractor have been corrected before the end of this period.
- 51.3 On completion of the whole Works and Services, the Contractor may substitute retention money with an “on demand” Bank guarantee.
- 51.4 Reduction of quarterly payments for Maintenance Services due to non-compliance with the Service Levels will be made as indicated in GC Sub-Clause 47.1. The amount of Reduction for the days in which the Road was not complying with the Performance Standards will not be paid or repaid, even after the Contractor re-establishes the quality levels to the standards required by the contract.

52. Taxes and Duties

- 52.1 Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay all taxes, duties, levies and charges assessed on the Contractor, its Subcontractors or their employees by all municipal, state or national government authorities in connection with the Works and Services in and outside of the country where the Site is located.
- 52.2 If any tax exemptions, reductions, allowances or privileges may be available to the Contractor in the country where the Site is located, the Employer shall use its best endeavors to enable the Contractor to benefit from any such tax savings to the maximum allowable extent.
- 52.3 For the purpose of the Contract, it is agreed that the Contract Price specified in the Form of Contract Agreement is based on the taxes, duties, levies and charges prevailing at the date twenty-eight (28) days prior to the date of Bid submission in the country where the Site is located (hereinafter called “Tax”). If any rates of Tax are increased or decreased, a new Tax is introduced, an existing Tax is abolished, or any change in interpretation or application of any Tax occurs in the course of the performance of the Contract, which was or will be assessed on the Contractor, Subcontractors or their employees in connection with performance of the Contract, an equitable adjustment of the Contract Price shall be made to fully take

into account any such change by addition to the Contract Price or deduction therefrom, as the case may be, in accordance with GC Clause 37 hereof.

53. Securities

53.1 Issuance of Securities

The Contractor shall provide the securities specified below in favor of the Employer at the times, and in the amount, manner and form specified below.

53.2 Advance Payment Security

53.2.1 The Contractor shall, within twenty-eight (28) days of the notification of contract award, provide a security in an amount equal to the advance payment calculated in accordance with the corresponding PC to the Contract Agreement, and in the same currency or currencies.

53.2.2 The security shall be in the form provided in the bidding document or in another form acceptable to the Employer. The amount of the security shall be reduced in proportion to the value of the Works and Services executed by and paid to the Contractor from time to time, and shall automatically become null and void when the full amount of the advance payment has been recovered by the Employer. The security shall be returned to the Contractor immediately after its expiration.

53.3 Performance Security

53.3.1 The Contractor shall, within twenty-eight (28) days of the notification of contract award, provide a security for the due performance of the Contract in the amount specified in the PC.

53.3.2 The security shall be denominated in the currency or currencies of the Contract, or in a freely convertible currency acceptable to the Employer, and shall be in one of the forms of guarantees provided in the bidding document, as stipulated by the Employer in the PC, or in another form acceptable to the Employer.

53.3.3 The security shall automatically become null and void, twelve (12) months after Completion of all Works and Services under the Contract, provided however, that if the Defects Liability Period has been extended on any part of the Works pursuant to GC Sub-Clause 41.8 hereof, the Contractor shall issue an additional security in an amount proportionate to the Contract Price of that

part. The security shall be returned to the Contractor immediately after its expiration.

54. Certificate of Completion 54.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of the Rehabilitation Works, Improvement Works and Emergency Works, or parts thereof, as applicable, and the Project Manager will do so upon deciding that the work is completed.

55. Final Statement 55.1 The Contractor shall supply the Project Manager with a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Project Manager shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor within fifty-six (56) days of receiving the Contractor's account if it is correct and complete. If it is not, the Project Manager shall issue within fifty-six (56) days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the amount payable to the Contractor and issue a payment certificate.

56. Discharge 56.1 Upon submission of the Final Statement, the Contractor shall give to the Project Manager, a written discharge confirming that the total of the Final Statement represents full and final settlement of all monies due to the Contractor arising out of or in respect of the Contract. Provided that such discharge shall become effective only after payment due under the Final Payment Certificate issued pursuant to Sub-Clause 55 has been made and the performance security referred to in Sub-Clause 53.3, if any, has been returned to the Contractor.

57. As Built Drawings and Manuals 57.1 If "as built" Drawings and/or manuals are required, the Contractor shall supply them by the dates stated in the PC.
57.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the PC, or they do not receive the Project Manager's approval, the Project Manager shall withhold the amount stated in the PC from payments due to the Contractor.

G. REMEDIES

58. Suspension 58.1 The Employer may request the Project Manager, by notice to the Contractor, to order the Contractor to suspend performance of any or all of its obligations under the Contract. Such notice shall specify the obligation of which performance is to be suspended, the effective date of the suspension and the reasons therefore. The Contractor shall thereupon suspend performance of such obligation (except those obligations necessary for the care or preservation of the Site and Works)

until ordered in writing to resume such performance by the Project Manager.

If, by virtue of a suspension order given by the Project Manager, other than by reason of the Contractor's default or breach of the Contract, the Contractor's performance of any of its obligations is suspended for an aggregate period of more than ninety (90) days, then at any time thereafter and provided that at that time such performance is still suspended, the Contractor may give a notice to the Project Manager requiring that the Employer shall, within twenty-eight (28) days of receipt of the notice, order the resumption of such performance or request and subsequently order a change in accordance with GC Sub-Clause 63.1, excluding the performance of the suspended obligations from the Contract.

If the Employer fails to do so within such period, the Contractor may, by a further notice to the Project Manager, elect to treat the suspension as termination of the Contract under GC Sub-Clause 59.1.

58.2 If

- (a) the Employer has failed to pay the Contractor any sum due under the Contract within the specified period, has failed to approve any invoice or supporting documents without just cause pursuant to the Contract, or commits a substantial breach of the Contract, the Contractor may give a notice to the Employer that requires payment of such sum, with interest thereon as stipulated in GC Sub-Clause 50.1, requires approval of such invoice or supporting documents, or specifies the breach and requires the Employer to remedy the same, as the case may be. If the Employer fails to pay such sum together with such interest, fails to approve such invoice or supporting documents or give its reasons for withholding such approval, or fails to remedy the breach or take steps to remedy the breach within fourteen (14) days after receipt of the Contractor's notice; or
- (b) the Contractor is unable to carry out any of its obligations under the Contract for any reason attributable to the Employer, including but not limited to the Employer's failure to provide possession of or access to the Site, or failure to obtain any governmental permit under the Employer's responsibility and necessary for the execution and/or completion of the Works and Services,

then the Contractor may by fourteen (14) days' notice to the Employer suspend performance of all or any of its obligations under the Contract, or reduce the rate of progress.

58.3 If the Contractor's performance of its obligations is suspended or the rate of progress is reduced pursuant to this GC Clause 58, then the Time for Completion shall be extended in accordance with GC Sub-Clause 64, and any and all additional costs or expenses incurred by the Contractor as a result of such suspension or reduction shall be paid by the Employer to the Contractor in addition to the Contract Price, except in the case of suspension order or reduction in the rate of progress by reason of the Contractor's default or breach of the Contract.

58.4 During the period of suspension, the Contractor shall not remove from the Site any Plant and Equipment or any Contractor's Equipment, without the prior written consent of the Employer.

59. Termination

59.1 Termination for Employer's Convenience

59.1.1 The Employer may at any time terminate the Contract for any reason by giving the Contractor a notice of termination that refers to this GC Sub-Clause 59.1.

59.1.2 Upon receipt of the notice of termination under GC Sub-Clause 59.1.1, the Contractor shall either immediately or upon the date specified in the notice of termination

- (a) cease all further work, except for such work as the Employer may specify in the notice of termination for the sole purpose of protecting that part of the Works and Services already executed, or any work required to leave the Site in a clean and safe condition,
- (b) terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d) (ii) below,
- (c) remove all Contractor's Equipment from the Site, repatriate the Contractor's and its Subcontractors' personnel from the Site, remove from the Site any wreckage, rubbish and debris of any kind, and leave the whole of the Site in a clean and safe condition.
- (d) In addition, the Contractor, subject to the payment specified in GC Sub-Clause 59.1.3, shall
 - (i) deliver to the Employer the parts of the Works executed by the Contractor up to the date of termination,
 - (ii) to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to the Works and Services and to the Plant and Equipment as of the date of termination, and, as may be required by the Employer, in any subcontracts concluded between the Contractor and its Subcontractors
 - (iii) deliver to the Employer all non-proprietary drawings, specifications and other documents prepared by the Contractor or its Subcontractors as at the date of termination in connection with the Works.

59.1.3 In the event of termination of the Contract under GC Sub-Clause 59.1.1, the Employer shall pay to the Contractor the following amounts:

- (a) the Contract Price, properly attributable to the parts of the works and services executed by the Contractor as of the date of termination,
- (b) the costs reasonably incurred by the Contractor in the removal of the Contractor's Equipment from the Site and in the repatriation of the Contractor's and its Subcontractors' personnel,
- (c) any amounts to be paid by the Contractor to its Subcontractors in connection with the termination of any subcontracts, including any cancellation charges,
- (d) the costs incurred by the Contractor in protecting and leaving the Site in a clean and safe condition pursuant to paragraph (a) of GC Sub-Clause 59.1.2,
- (e) the cost of satisfying all other obligations, commitments and claims that the Contractor may in good faith have undertaken with third parties in connection with the Contract and that are not covered by paragraphs (a) through (d) above.

59.2 Termination for Contractor's Default

59.2.1 The Employer, without prejudice to any other rights or remedies it may possess, may terminate the Contract forthwith in the following circumstances by giving a notice of termination and its reasons therefor to the Contractor, referring to this GC Sub-Clause 59.2:

- (a) if the Contractor becomes bankrupt or insolvent, has a receiving order issued against it, compounds with its creditors, or, if the Contractor is a corporation, a resolution is passed or order is made for its winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver is appointed over any part of its undertaking or assets, or if the Contractor takes or suffers any other analogous action in consequence of debt;
- (b) if the Contractor assigns or transfers the Contract or any right or interest therein in violation of the provision of GC Clause 13;

- (c) if the Contractor, in the judgment of the Employer has engaged in Fraud and Corruption, as defined in paragraph 2.2 a of the Appendix A to the GC, in competing for or in executing the Contract

59.2.2 If the Contractor

- (a) has abandoned or repudiated the Contract
- (b) has without valid reason failed to commence work on the Road promptly or has suspended (other than pursuant to GC Sub-Clause 58.2) the progress of Contract performance for more than twenty-eight (28) days after receiving a written instruction from the Employer to proceed,
- (c) persistently fails to execute the Contract in accordance with the Contract, such failure being defined in the PC, or persistently neglects otherwise to carry out its obligations under the Contract without just cause,
- (d) refuses or is unable to provide sufficient materials, services or labor to execute and complete the Works and Services in the manner specified in the program furnished under GC Clause 17 at rates of progress that give reasonable assurance to the Employer that the Contractor can attain completion of the works and services by the Time for Completion as extended,

then the Employer may, without prejudice to any other rights it may possess under the Contract, give a notice to the Contractor stating the nature of the default and requiring the Contractor to remedy the same. If the Contractor fails to remedy or to take steps to remedy the same within fourteen (14) days of its receipt of such notice, then the Employer may terminate the Contract forthwith by giving a notice of termination to the Contractor that refers to this GC Sub-Clause 59.2.

59.2.3 Upon receipt of the notice of termination under GC Sub-Clauses 59.2.1 or 59.2.2, the Contractor shall, either immediately or upon such date as is specified in the notice of termination,

- (a) cease all further work, except for such work as the Employer may specify in the notice of termination for the sole purpose of protecting that part of the Works and Services already executed, or any work

required to leave the Site in a clean and safe condition

- (b) terminate all subcontracts, except those to be assigned to the Employer based on the Employer's written request,
- (c) deliver to the Employer all drawings, specifications and other documents prepared by the Contractor or its Subcontractors as of the date of termination in connection with the Works and Services.

59.2.4 The Contractor shall be entitled to be paid the Contract Price attributable to the Works and Services executed as of the date of termination, and the costs, if any, incurred in protecting and in leaving the Site in a clean and safe condition pursuant to paragraph (a) of GC Sub-Clause 59.2.3. Any sums due the Employer from the Contractor accruing prior to the date of termination shall be deducted from the amount to be paid to the Contractor under this Contract.

59.3 Termination by Contractor

59.3.1 If

- (a) the Employer has failed to pay the Contractor any sum due under the Contract within the specified period, has failed to approve any invoice or supporting documents without just cause pursuant to GC Clause 50, or commits a substantial breach of the Contract, the Contractor may give a notice to the Employer that requires payment of such sum, with interest thereon as stipulated in GC Sub-Clause 50.2, requires approval of such invoice or supporting documents, or specifies the breach and requires the Employer to remedy the same, as the case may be. If the Employer fails to pay such sum together with such interest, fails to approve such invoice or supporting documents or give its reasons for withholding such approval, fails to remedy the breach or take steps to remedy the breach within fourteen (14) days after receipt of the Contractor's notice, or
- (b) the Contractor is unable to carry out any of its obligations under the Contract for any reason attributable to the Employer, including but not limited to the Employer's failure to provide possession of or access to the Site or other areas or failure to obtain any governmental permit under

the Employer's responsibility and necessary for the execution and/or completion of the Works and Services,

then the Contractor may give a notice to the Employer thereof, and if the Employer has failed to pay the outstanding sum, to approve the invoice or supporting documents, to give its reasons for withholding such approval, or to remedy the breach within twenty-eight (28) days of such notice, or if the Contractor is still unable to carry out any of its obligations under the Contract for any reason attributable to the Employer within twenty-eight (28) days of the said notice, the Contractor may by a further notice to the Employer referring to this GC Sub-Clause 59.3.1, forthwith terminate the Contract.

59.3.2 The Contractor may terminate the Contract forthwith by giving a notice to the Employer to that effect, referring to this GC Sub-Clause 59.3.2, if the Employer becomes bankrupt or insolvent, has a receiving order issued against it, compounds with its creditors, or, being a corporation, if a resolution is passed or order is made for its winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver is appointed over any part of its undertaking or assets, or if the Employer takes or suffers any other analogous action in consequence of debt.

59.3.3 If the Contract is terminated under GC Sub-Clauses 59.3.1 or 59.3.2, then the Contractor shall immediately

- (a) cease all further work, except for such work as may be necessary for the purpose of protecting that part of the Road already executed, or any work required to leave the Site in a clean and safe condition,
- (b) terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d) (ii),
- (c) remove all Contractor's Equipment from the Site and repatriate the Contractor's and its Subcontractors' personnel from the Site.
- (d) In addition, the Contractor, subject to the payment specified in GC Sub-Clause 59.3.4, shall

- (i) deliver to the Employer the parts of the Road executed by the Contractor up to the date of termination,
- (ii) to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to the Road and to the Plant and Equipment as of the date of termination, and, as may be required by the Employer, in any subcontracts concluded between the Contractor and its Subcontractors,
- (iii) deliver to the Employer all drawings, specifications and other documents prepared by the Contractor or its Subcontractors as of the date of termination in connection with the Works and Services.

59.3.4 If the Contract is terminated under GC Sub-Clauses 59.3.1 or 59.3.2, the Employer shall pay to the Contractor all payments specified in GC Sub-Clause 59.1.3, and reasonable compensation for all loss, except for loss of profit, or damage sustained by the Contractor arising out of, in connection with or in consequence of such termination.

59.3.5 Termination by the Contractor pursuant to this GC Sub-Clause 59.3 is without prejudice to any other rights or remedies of the Contractor that may be exercised in lieu of or in addition to rights conferred by GC Sub-Clause 59.3.

59.4 In this GC Clause 59, in calculating any monies due from the Employer to the Contractor, account shall be taken of any sum previously paid by the Employer to the Contractor under the Contract, including any advance payment paid pursuant to the Contract.

H. PROVISIONAL SUM

60. Provisional Sum 60.1 “Provisional Sum” means a sum included in the Contract for use when authorized by the Employer for Emergency Works and for contingencies, which sum may be used, in whole or in part, or not at all, on the instructions of the Employer. The Contractor shall be entitled to only such amounts in respect of the work, supply or contingencies to which such Provisional Sums relate as the Project Manager shall determine in accordance with this Clause.

61. Use of Provisional Sum for 61.1 After detecting a situation which in the opinion of the Contractor justifies the execution of Emergency Works or

Emergency Works

otherwise as defined in GC Clause 29, the Contractor shall submit a Technical Report to the Project Manager characterizing the situation, and state estimated works quantities to correct the emergency situation, and a Lump Sum price quotation for the Emergency Works to be carried out. The price quotation should be based on the Specifications stated in Section VII using the unit prices included in the Bill of Quantities.

61.2 If the execution of the Emergency Works require any activity not priced in the Bill of Quantities, the Contractor will use the price breakdowns included in the Contractor's Bid in order to form the unit prices of the unpriced items to be included in the Price Quotation of the Emergency Works, all in accordance with agreed methodology for approving new prices.

61.3 Upon receiving the request for Emergency Works including a Price Quotation, the Project Manager may issue a Work Order in accordance with GC Sub-Clause 29.2 for execution of the Emergency Works for a Lump-Sum amount with a payment Schedule agreed with the Contractor. The cost of these Works will be covered by the amounts included in the Provisional Sum.

62. Use of Provisional Sum for Contingencies

62.1 The use of the Provisional Sum to cover for Contingencies will be done under the control and initiative of the Project Manager in accordance with the conditions of the Contract.

I. CHANGE IN CONTRACT ELEMENTS

63. Change in Assignments to Contractor

63.1 Introducing a Change

63.1.1 If so indicated in the PC, the Employer shall have the right to propose, and subsequently require, that the Project Manager order the Contractor from time to time during the performance of the Contract to make any change, modification, addition or deletion to, in or from the Assignments to the Contractor (hereinafter called "Change"), provided that such Change falls within the general scope of the Assignment and does not constitute unrelated work and that it is technically practicable, taking into account both the state of advancement of the Works and Services and the technical compatibility of the Change envisaged with the nature of the Works and Services as specified in the Contract.

63.1.2 If so indicated in the PC, the Contractor may from time to time during its performance of the Contract propose to the Employer (with a copy to the Project Manager) any Change that the Contractor considers necessary or desirable to improve the quality, efficiency

or safety of the Works and Services. The Employer may at its discretion approve or reject any Change proposed by the Contractor.

63.1.3 Notwithstanding GC Sub-Clauses 63.1.1 and 63.1.2, no change made necessary because of any default of the Contractor in the performance of its obligations under the Contract shall be deemed to be a Change, and such change shall not result in any adjustment of the Contract Price or the Time for Completion.

63.1.4 The procedure on how to proceed with and execute Changes is specified in GC Sub-Clauses 63.2 and 63.3, further details and sample forms are provided in the Sample Forms and Procedures section in the bidding documents.

63.2 Changes Originating from Employer

63.2.1 If the Employer proposes a Change pursuant to GC Sub-Clause 63.1.1, it shall send to the Contractor a “Request for Change Proposal,” requiring the Contractor to prepare and furnish to the Project Manager, as soon as reasonably practicable, a “Change Proposal,” which shall include the following:

- (a) brief description of the Change
- (b) effect on the Time for Completion
- (c) estimated cost of the Change
- (d) effect on Functional Guarantees (if any)
- (e) effect on any other provisions of the Contract

63.2.2 Prior to preparing and submitting the “Change Proposal,” the Contractor shall submit to the Project Manager an “Estimate for Change Proposal,” which shall be an estimate of the cost of preparing and submitting the Change Proposal.

Upon receipt of the Contractor’s Estimate for Change Proposal, the Employer shall do one of the following:

- (a) accept the Contractor’s estimate with instructions to the Contractor to proceed with the preparation of the Change Proposal,

- (b) advise the Contractor of any part of its Estimate for Change Proposal that is unacceptable and request the Contractor to review its estimate,
- (c) advise the Contractor that the Employer does not intend to proceed with the Change.

63.2.3 Upon receipt of the Employer's instruction to proceed under GC Sub-Clause 63.2.2 (a), the Contractor shall, with proper expedition, proceed with the preparation of the Change Proposal, in accordance with GC Sub-Clause 63.2.1.

63.2.4 The pricing of any Change shall, as far as practicable, be calculated in accordance with the rates and prices included in the Contract. If such rates and prices are inequitable, the parties thereto shall agree on specific rates for the valuation of the Change.

63.2.5 If before or during the preparation of the Change Proposal it becomes apparent that the aggregate effect of compliance therewith, and with all other Change Orders that have already become binding upon the Contractor under this GC Clause 63, would be to increase or decrease the Contract Price as originally set forth in the Contract Agreement by more than fifteen percent (15%), the Contractor may give a written notice of objection thereto prior to furnishing the Change Proposal as aforesaid. If the Employer accepts the Contractor's objection, the Employer shall withdraw the proposed Change and shall notify the Contractor in writing thereof.

The Contractor's failure to so object shall neither affect its right to object to any subsequent requested Changes or Change Orders herein, nor affect its right to take into account, when making such subsequent objection, the percentage increase or decrease in the Contract Price that any Change not objected to by the Contractor represents.

63.2.6 Upon receipt of the Change Proposal, the Employer and the Contractor shall mutually agree upon all matters therein contained. Within fourteen (14) days after such agreement, the Employer shall, if it intends to proceed with the Change, issue the Contractor with a Change Order.

If the Employer is unable to reach a decision within fourteen (14) days, it shall notify the Contractor with details of when the Contractor can expect a decision.

If the Employer decides not to proceed with the Change for whatever reason, it shall, within the said period of fourteen (14) days, notify the Contractor accordingly. Under such circumstances, the Contractor shall be entitled to reimbursement of all costs reasonably incurred by it in the preparation of the Change Proposal, provided that these do not exceed the amount given by the Contractor in its Estimate for Change Proposal submitted in accordance with GC Sub-Clause 63.2.2.

63.2.7 If the Employer and the Contractor cannot reach agreement on the price for the Change, an equitable adjustment to the Time for Completion, or any other matters identified in the Change Proposal, the Employer may nevertheless instruct the Contractor to proceed with the Change by issue of a “Pending Agreement Change Order.”

Upon receipt of a Pending Agreement Change Order, the Contractor shall immediately proceed with effecting the Changes covered by such Order. The parties shall thereafter attempt to reach agreement on the outstanding issues under the Change Proposal.

If the parties cannot reach agreement within sixty (60) days from the date of issue of the Pending Agreement Change Order, then the matter may be referred to the Adjudicator in accordance with the provisions of GC Sub-Clause 6.1.

63.3 Changes Originating from Contractor

63.3.1 If the Contractor proposes a Change pursuant to GC Sub-Clause 63.1.2, the Contractor shall submit to the Project Manager a written “Application for Change Proposal,” giving reasons for the proposed Change and including the information specified in GC Sub-Clause 63.2.1.

Upon receipt of the Application for Change Proposal, the parties shall follow the procedures outlined in GC Sub-Clauses 63.2.6 and 63.2.7. However, should the Employer choose not to proceed, the Contractor shall not be entitled to recover the costs of preparing the Application for Change Proposal.

Value Engineering

63.3.2 The Contractor may prepare, at its own cost, a value engineering proposal at any time during the performance of the contract. The value engineering proposal shall, at a minimum, include the following;

(a) the proposed change(s), and a description of the difference to the existing contract requirements;

(b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs (including life cycle costs) the Employer may incur in implementing the value engineering proposal; and

(c) a description of any effect(s) of the change on performance/functionality.

The Employer may accept the value engineering proposal if the proposal demonstrates benefits that:

(a) accelerates the delivery period; or

(b) reduces the Contract Price or the life cycle costs to the Employer; or

(c) improves the quality, efficiency, safety or sustainability of the Road; or

(d) yields any other benefits to the Employer,

without compromising the necessary functions of the Road and Services.

If the value engineering proposal is approved by the Employer and results in:

(a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage specified in the PC of the reduction in the Contract Price; or

(b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in (a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price.

64. Extension Time for Completion

64.1 The Time(s) for Completion specified in the PC shall be extended if the Contractor is delayed or impeded in the performance of any of its obligations under the Contract by reason of any of the following:

- (a) any Change in the Works and Services as provided in GC Clause 63,
- (b) any occurrence of Force Majeure as provided in GC Clause 38 and unforeseen conditions as provided in GC Clause 36,
- (c) any suspension order given by the Employer under GC Clause 58,
- (d) any changes in laws and regulations as provided in GC Clause 37, or
- (e) any default or breach of the Contract by the Employer, or any activity, act or omission of any other contractors employed by the Employer, or
- (f) any other matter specifically mentioned in the Contract

by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect the delay or impediment sustained by the Contractor.

64.2 Except where otherwise specifically provided in the Contract, the Contractor shall submit to the Project Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the event or circumstance justifying such extension as soon as reasonably practicable after the commencement of such event or circumstance. As soon as reasonably practicable after receipt of such notice and supporting particulars of the claim, the Employer and the Contractor shall agree upon the period of such extension. In the event that the Contractor does not accept the Employer's estimate of a fair and reasonable time extension, the Contractor shall be entitled to refer the matter to an Adjudicator, pursuant to GC Sub-Clause 6.1.

64.3 The Contractor shall at all times use its reasonable efforts to minimize any delay in the performance of its obligations under the Contract.

65. Release from Performance

65.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of either the Employer or the Contractor, the Project Manager shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment was made.

**66. Fraud and
Corruption**

66.1 The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework, as set forth in Appendix A to the GC.

66.2 The Employer requires the Contractor to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the Bidding process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee.

APPENDIX A. TO GENERAL CONDITIONS

Fraud and Corruption

(Text in this Appendix shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - i. "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - ii. "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - iii. "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
 - (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.
- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;

- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti-Corruption Guideline, and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect⁴ all accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank.

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

APPENDIX B

Environmental, Social, Health and Safety (ESHS) Metrics for Progress Reports

Metrics for regular reporting:

- a. environmental incidents or non-compliances with contract requirements, including contamination, pollution or damage to ground or water supplies;
- b. health and safety incidents, accidents, injuries and all fatalities that require treatment;
- c. interactions with regulators: identify agency, dates, subjects, outcomes (report the negative if none);
- d. status of all permits and agreements:
 - i. work permits: number required, number received, actions taken for those not received;
 - ii. status of permits and consents:
 - *list areas/facilities with permits required (quarries, asphalt & batch plants), dates of application, dates issued (actions to follow up if not issued), dates submitted to resident engineer (or equivalent), status of area (waiting for permits, working, abandoned without reclamation, decommissioning plan being implemented, etc.);*
 - *list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of agreements, dates submitted to resident engineer (or equivalent);*
 - *identify major activities undertaken in each area in the reporting period and highlights of environmental and social protection (land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning implementation);*
 - *for quarries: status of relocation and compensation (completed, or details of activities and current status in the reporting period).*
- e. health and safety supervision:
 - i. safety officer: number days worked, number of full inspections & partial inspections, reports to construction/project management;
 - ii. number of workers, work hours, metric of PPE use (percentage of workers with full personal protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any);
- f. worker accommodations:
 - i. number of expats housed in accommodations, number of locals;
 - ii. date of last inspection, and highlights of inspection including status of accommodations' compliance with national and local law and good practice, including sanitation, space, etc.;
 - iii. actions taken to recommend/require improved conditions, or to improve conditions.

- g. HIV/AIDS: provider of health services, information and/or training, location of clinic, number of non-safety disease or illness treatments and diagnoses (no names to be provided);
- h. gender (for expats and locals separately): number of female workers, percentage of workforce, gender issues raised and dealt with (cross-reference grievances or other sections as needed);
- i. training:
 - i. number of new workers, number receiving induction training, dates of induction training;
 - ii. number and dates of toolbox talks, number of workers receiving Occupational and Community Health and Safety (OHS), environmental and social training;
 - iii. number and dates of HIV/AIDS sensitization and/or training, no. workers receiving training (in the reporting period and in the past); same questions for gender sensitization, flag person training.
 - iv. number and date of GBV /SEA sensitization and/or training, number of workers receiving training on code of conduct (in the reporting period and in the past), etc.
- j. environmental and social supervision:
 - i. environmentalist: days worked, areas inspected and numbers of inspections of each (road section, work camp, accommodations, quarries, borrow areas, spoil areas, swamps, forest crossings, etc.), highlights of activities/findings (including violations of environmental and/or social best practices, actions taken), reports to environmental and/or social specialist/construction/site management;
 - ii. sociologist: days worked, number of partial and full site inspections (by area: road section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, HIV/AIDS center, community centers, etc.), highlights of activities (including violations of environmental and/or social requirements observed, actions taken), reports to environmental and/or social specialist/construction/site management; and
 - iii. Occupation and Community Health and Safety Specialist(s) who can also serve as community liaison person(s): days worked (hours community center open), number of people met, highlights of activities (issues raised, etc.), number and status of grievances received and addressed, reports to environmental and/or social specialist /construction/site management.
- k. Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the reporting period and unresolved past grievances by date received, complainant, how received, to whom referred to for action, resolution and date (if completed), data resolution reported to complainant, any required follow-up(Cross-reference other sections as needed):
 - i. Worker grievances;
 - ii. Community grievances
- l. Traffic and vehicles/equipment:
 - i. traffic accidents involving project vehicles & equipment: provide date, location, damage, cause, follow-up;

- ii. accidents involving non-project vehicles or property (also reported under immediate metrics): provide date, location, damage, cause, follow-up;
 - iii. overall condition of vehicles/equipment (subjective judgment by environmentalist); non-routine repairs and maintenance needed to improve safety and/or environmental performance (to control smoke, etc.).
- m. Environmental mitigations and issues (what has been done):
- i. dust: number of working bowsers, number of waterings/day, number of complaints, warnings given by environmentalists, actions taken to resolve; highlights of quarry dust control (covers, sprays, operational status); % of rock/spoil lorries with covers, actions taken for uncovered vehicles;
 - ii. erosion control: controls implemented by location, status of water crossings, environmentalist inspections and results, actions taken to resolve issues, emergency repairs needed to control erosion/sedimentation;
 - iii. quarries, borrow areas, spoil areas, batch plants: identify major activities undertaken *in the reporting period* at each, and highlights of environmental and social protection: land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning implementation;
 - iv. blasting: number of blasts (and locations), status of implementation of blasting plan (including notices, evacuations, etc.), incidents of off-site damage or complaints (cross-reference other sections as needed);
 - v. spill cleanups, if any: material spilled, location, amount, actions taken, material disposal (report all spills that result in water or soil contamination);
 - vi. waste management: types and quantities generated and managed, including amount taken offsite (and by whom) or reused/recycled/disposed on-site;
 - vii. details of tree plantings and other mitigations required undertaken *in the reporting period*;
 - viii. details of water and swamp protection mitigations required undertaken *in the reporting period*.
- n. compliance:
- i. compliance status for conditions of all relevant consents/permits, for the Work, including quarries, etc.): statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;
 - ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance
 - iii. compliance status of GBV/SEA prevention and response action plan: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance
 - iv. compliance status of Health and Safety Management Plan re: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance
 - v. other unresolved issues from previous reporting periods related to environmental and social: continued violations, continued failure of equipment, continued lack of vehicle

covers, spills not dealt with, continued compensation or blasting issues, etc. Cross-reference other sections as needed.

Section IX - Particular Conditions of Contract

The following Particular Conditions shall supplement the GC. **Whenever there is a conflict, the provisions herein shall prevail over those in the GC.**

Reference to GC clauses

1.	<p>The site is the area: National Road 13 South (Length 40Km from KM 71+000 to KM 111+000), In Bolikhamxay Province.</p> <p>The name of the Project Manager is: Mr. Souksakon Venvongsoth</p>
1.1	<p>The following is added at the end of GC 1.1</p> <p>“ESHS” means Environment, Social, Health and Safety requirements to be undertaken by contractor during construction of works to mitigate potential risks and impacts on environmental, social (including sexual exploitation and abuse (SEA) and gender-based violence (GBV)), health and safety. The ESHS obligations under the contract comprise the Contractor’s Environmental and Social Management Plan (C-ESMP) including occupational health and safety (OHS) and the Code of Conduct (COC) on gender-based violence and violence against children.</p>
3.	<p>The following documents also form part of the Contract:</p> <ul style="list-style-type: none"> (i) The ESHS Management Strategies and Implementation Plans including labor influx management plan, an indicative C-ESMP, and other plans as agreed; (ii) Code of Conduct (COC) on GBV and VAC, and other plans as agreed; and (iii) The Conceptual Design, as a minimum requirement for the Improvement and Rehabilitation works. (iv) The Contractors technical proposal
4.	<p>The language of the Contract and the law governing the Contract is English</p>
5.	<p>The address of the Employer is: Department of Roads, Ministry of Public Works and Transport Attention: Mr. Litta Khattiya Director General, Department of Roads Street Address: Lane Xang Avenue, Saysettha District Floor/Room number: Floor 2 (two-storey building)</p>

	<p>City: Vientiane Capital ZIP Code: 01000 Country: Lao PDR Telephone: (856 21) 415378 Facsimile number: (856 21) 414553 Electronic mail address: k_litta@yahoo.com and copy to: sk.venvongsoth@gmail.com</p> <p>The address of the Contractor is: <i>[insert exact street address, including telephone and fax numbers, and E-Mail address]</i></p>
6.	Dispute Resolution Method used: DRB (Dispute Review Board)
6.1.2	The Appointing Authority is: The Secretary General of the Permanent Court of Arbitration, The Hague.
6.2.3	Arbitration Proceedings shall be conducted in accordance with the following rules of procedure: the rules of procedure for arbitration of the United Nations Commission on International Trade Law (UNCITRAL) as in force on the date of this Contract.
8.4.1	<p>The Contractor is obliged to prepare and to furnish to the Project Manager for Approval the following documents:</p> <ul style="list-style-type: none"> (i) Workplan (ii) The detail designs, including Procedures for design (alignments; cross profiles; drainage; pavement structure; etc.); Typical sections, and geometric design; Detailed calculation and design for pavement structure; Detailed calculation and design for bridges; Traffic Management Plan; Technical Specifications; Quality Assurance Manual, and any other data required by Project Manager (iii) Contractor’s Environmental and Social Management Plans (C-ESMP) prepared in accordance with the project ESMP during construction approved by the funding agencies (WB,) and specific requirements as required by the Environmental and Social Management and Monitoring Plan (ESMMP-construction) and/or other requests from the provincial authority. The C-ESMP shall also include the following plans as required: Establishment and operation of worker camps; Establishment and operation of construction materials and equipment yards and access roads; Disposal of construction and other waste generated from the camp; Access tracks/haulage routs; Waste Management and Recycling Plan; Clearance, Re-vegetation and Restoration Management Plan; Construction Camp Plan; Borrow Pit Plan; Emergency Response Plan; Air Quality Plan; Occupational and Community Health and Safety Plan;

	Traffic Management Plan; Spill Response Plan; Labour Influx Management Plan; and Chance Find Procedure.
10.1	The Start Date shall be not later than forty-five (45) day after the issuance of the Letter of Acceptance by the Employer.
10.1	<p>ESHS Management Strategies and Implementation Plans (ESHS-MSIP)</p> <p>The following is inserted at the end of 10.1:</p> <p>“ Notwithstanding the Start Date as specified in this Sub-Clause, the Contractor shall not commence any Works, including mobilization and/or pre-construction activities (e.g. limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations or investigations to select ancillary features such as quarries and borrow pits), unless the Project Manager is satisfied that appropriate measures are in place to address environmental, social, health and safety risks and impacts. At a minimum, the Contractor shall apply the Management Strategies and Implementation Plans and Code of Conduct, submitted as part of the Bid and agreed as part of the Contract. The Contractor shall submit, on a continuing basis, for the Project Manager’s prior approval, such supplementary Management Strategies and Implementation Plans as are necessary to manage the ESHS risks and impacts of ongoing works. These Management Strategies and Implementation Plans collectively comprise the Contractor’s Environmental and Social Management Plan (C-ESMP) and other requirements described in the ITB 11.2(g). The C-ESMP shall be approved prior to the commencement of construction activities (e.g. excavation, earth works, bridge and structure works, stream and road diversions, quarrying or extraction of materials, concrete batching and asphalt manufacture). The approved C-ESMP shall be reviewed, periodically (but not less than every six (6) months), and updated in a timely manner, as required, by the Contractor to ensure that it contains measures appropriate to the Works activities to be undertaken. The updated C-ESMP shall be subject to prior approval by the Project Manager.”</p>
10.2	<p>The Time Schedule for the achievement of specific Service Levels is:</p> <p>See Section VII: Specifications of PART II: Works and Services’ Requirements, and the Conceptual Design, which is a minimum requirement.</p>
12.1	<p>The Contractor shall engage a qualified consulting firm to carry out the following activities: All surveys and detailed design activities necessary to implement the project.</p> <p>The Contractor is specifically allowed to subcontract the following activities:</p> <ul style="list-style-type: none"> (i) General specialized works for short term implementation (ii) Specialized works during emergency maintenance (iii) Other works assigned by the Employer
32.12.2	<p>The Contractor may subcontract under his own responsibility and without prior approval of the Employer the following Works and Services provided they do not represent more than twenty (20) percent of the contract value:</p> <ul style="list-style-type: none"> (i) Removal and/or installation Utilities works

	(ii) Traffic markings/traffic signs and road furniture
14.2	The Employer shall give full possession of and access to the Site on the date specified in the letter of commencement.
17.3	<p>ESHS Reporting</p> <p>Inserted at the end of GC 17.3:</p> <p>“In addition to the progress report, the Contractor shall also provide a report on the Environmental, Social, Health and Safety (ESHS) metrics set out in Appendix B. In addition to Appendix B reports, the Contractor shall also provide immediate notification to the Project Manager of incidents in the following categories. Full details of such incidents shall be provided to the Project Manager within the timeframe agreed with the Project Manager.</p> <ul style="list-style-type: none"> (a) confirmed or likely violation of any law or international agreement; (b) any fatality or serious (lost time) injury; (c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly rock, working beyond the boundary) (d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat (including protected areas) or species; or (e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other violations involving children.
17.6	<p>HIV-AIDS prevention</p> <p>Contractor is required to include HIV-AIDS prevention in the program to be submitted for the execution of the Works and Services</p>
19.1	<p>Key Personnel</p> <p>The term “key personnel” in GC 19.1 is replaced by “Key Personnel”. Key Personnel are defined as the Contractor’s personnel named in the Particular Conditions of Contract.</p> <ul style="list-style-type: none"> (i) Road Manager (ii) Materials Engineer (iii) Highway Engineer/Construction Manager/Works Supervisor (iv) Road Maintenance Engineer (v) Structural Engineer (vi) Environmental Manager (vii) Social Manager (viii) Occupational and Community Health Safety Manager (ix) Focal staff for GRM
19.2 (h) and (i)	<p>The provisions concerning HIV-AIDS prevention apply</p> <p>Contractor is required to conduct an HIV-AIDS awareness program for Site staff and labour and their families in respect of Sexually Transmitted Infections (STI) and Sexually Transmitted Diseases (STD) including HIV/AIDS.</p>

19.3	<p>Code of Conduct (COC) on GBV and VAC</p> <p>The following is inserted at the end of GC 19.3:</p> <p>“The reasons to remove a person include behavior which breaches the Code of Conduct (COC) on GBV and VAC (e.g. spreading communicable diseases, sexual harassment, gender-based violence, violence against children, illicit activity or crime).”</p>
21.	<p>The Contractor(s) shall carry out the following Rehabilitation Works, which are detailed in the Specifications: The Project covers: improvement of National Road 13 South from Km71+000 to Km 111+000 including construction new 2 bridges within 2 year, and the delivery of Maintenance Services of the project road over a 10 year period (including running in parallel with the Rehabilitation and Improvement Works for the first 2 years). The total contract period is 10 years.</p>
22.	<p>The Contractor shall carry out the following Improvement Works, which are detailed in the Specifications and Bill of Quantities:</p> <p>See 21 above.</p>
23.1	<p>Maintenance Services will be remunerated by Lump-Sum amount for up to 8 years (32 quarters) commencing upon completion of the Rehabilitation and Improvement Works. No payments for Maintenance Services is made until all Rehabilitation and Improvement Works are completed. Where completion of the Rehabilitation and Improvement Works is delayed beyond 2 years from the Letter of Commencement date, the total remuneration for Maintenance Services will be linearly decreased to reflect the less than 8 years available for delivery of the remaining Maintenance Services within the overall 10 year contract period (i.e. each Quarterly payment will remain the same, but the number of Quarters will reduce if the Rehabilitation and Improvement Works are delayed in their completion).</p>
25.2	<p>The Contractor shall establish a Self-Control Unit</p>
35.1	<p>The Contractor shall take out and maintain in effect the following insurances in the sums and deductibles shown below:</p> <p style="padding-left: 40px;"><i>(a) Loss of or damage to the Plant and Materials</i></p> <p>This insurance shall cover the Works, together with materials and Plant for incorporation therein, to full replacement cost except deductible limits, and an additional sum to cover any additional costs of incidentals to the rectification of loss and damage including professional fees and the cost of demolishing and removing any part of the Works and of removing debris of whatsoever nature.</p> <p>Sum insured: Contract Price; Deductible: USD 10,000</p> <p style="padding-left: 40px;"><i>(b) Third Party Liability Insurance</i></p> <p>Third Party Liability for any one incident or series of incidents arising out of one event, with the number of occurrences being unlimited.</p> <p>Sum insured: USD 100,000; Deductibles (any one occurrence) applying to Third Party Property Only, 10% of the loss.</p>

	<p>(c) <i>Automobile Liability Insurance</i></p> <p>All non-owned, owned, leased or rented Vehicles shall be insured. The physical damage sum insured for the Vehicles shall be their replacement cost. The limit of indemnity for Third Party Liability shall be USD 300,000 or the local statutory limit, whichever is the higher.</p> <p>(d) <i>Contractor’s Plant, Machinery & Equipment Insurance</i></p> <p>All non-owned, owned, leased or rented Contractor’s Plant, Machinery & Equipment shall be insured. The sum insured shall be the cost of replacement of the insured items by new items of the same kind and capacity. The deductible any one occurrence shall not be greater than 10% of the loss subject to a maximum of USD 25,000.</p> <p>(e) <i>Workers’ Compensation</i></p> <p>The insurance shall cover all expatriates and local nationals. For expatriate workers, the limits of compensation shall be the statutory amounts based on country of hire. For local workers, the limits of compensation shall be based on local law.</p> <p>(f) <i>Employer’s Liability</i></p> <p>In accordance with the current laws of the Lao PDR Labor law (amended) No. 43/NA dated 24 December 2013) Insurance law (amended) No. 06/NA dated 21 December 2011.</p> <p>(g) <i>Other Insurances</i></p> <p>Such other insurances as may be specifically agreed upon by the parties.</p>
39.1	<p>The Time for Completion are the following:</p> <p>Completion of Improvement and Rehabilitation Works: Two (2) calendar years following the Letter of Commencement of the contract (expected completion date is October 2023). Maintenance Services (which commence with issuance of the Letter of Commencement) run for 10-years, including continuation for a further eight (8)-year period after completion of Improvement and Rehabilitation Works. The total contract period is 10 years.</p>
39.3	<p>For Improvement and Rehabilitation Works: Liquidated damages shall be 0.1% per calendar day for the price of the Milestone due for the specific portion of the works delayed as per PC44.2. No repayment for liquidated damages deducted will be made to the contractor when subsequent sections or overall works are completed on time or ahead of schedule. Additionally, an amount of US\$20,000 per week will be deducted against payment for first Milestone for delays in delivery of designs beyond 3 months after commencement of the contract (See Part 2- Section B.3).</p>
42.1	<p>The aggregate liability of the Contractor to the Employer, excluding payment reductions defined in GC 47.1, shall not exceed the amount often (10) percent of contract amount</p>
44.1	<p>The payment of the Contract Price will be made in the following currencies: (as per the bid submitted stated in Appendix to Financial Parts, Section IV: Bidding forms)</p>

<p>44.2</p>	<p>Milestone Payments for Rehabilitation and Improvement Works are based on completing of continuous lengths of 1/10th of the length (or part thereof when length is established as substantially acceptable as decided by the Project Manager), calculated on the basis of two-lane equivalent length of road for the package 1.</p> <p>The Availability Payments, i.e. Quarterly Payments during the Maintenance Service only phase (i.e. upon completion of the Rehabilitation and Improvement Works), shall be made entirely in Lao Kip (LAK), converted from in currency(ies) of bid submitted based on the selling rate at the date of invoice published by Banque pour le Commerce Extérieur Lao Public (BCEL).</p> <p>Payment Model</p> <p>Rehabilitation & Improvement Works (C1) = (in currency (ies) of bid) _____</p> <p>where:</p> <p>C1 shall not be higher than 80% of total bid price subject to a maximum of USD18million equivalent, which is available funds during rehabilitation and improvements phase. Any amount beyond C1 related to the rehabilitation and improvement phase should be included in C2, to be paid during the Operation and Maintenance phase.</p> <p>Quarterly Payments during last 8 years of the Maintenance Services (C2) = (in currency (ies) of bid) submitted _____</p> <p>Total Bid Price (TBP) = C1 + 32 x C2 = in currency (ies) of bid submitted _____</p> <p>(C1 / TBP) = _____</p> <p>The ratio should not be higher than 0.8.</p> <p>While Maintenance Services extend over the entire 10 year duration of the contract, the Maintenance Services are paid for over a period of 8 years from the date of completion of the rehabilitation and improvement phase certified by the Project Manager</p>
<p>45.1</p>	<p>The amount of the Advance Payment is: Ten (10) percent of the contract amount for Improvement or Rehabilitation Works.</p> <p>The advance payment shall be made within forty-five (45) days after the contract signing upon receipt of the Contractor's request and advance payment guarantee.</p> <p>The advance bank payment guarantee shall be in the amount and the same currency of the currency of the advance payment.</p>

45.3	<p>The Advance payment will be repaid:</p> <p>The advance payment will be set off by the Employer over the 10 milestone payments during the improvement and rehabilitation with a deduction amount of 10% of each invoice until the repayment of the total amount.</p>
47.2	<p>Improvement or Rehabilitation Works will be measured on the following basis of work outputs as being indicated in A: Performance Specifications, Section VII: Specifications of PART 2: Works and Services' Requirements)</p>
47.3	<p>Improvement Works will be measured on the following basis: See 47.2 above.</p>
48.	<p>Price adjustment applies to both local and foreign currencies.</p> <p>$P_c = A_c + B_c I_{mc}/I_{oc}$</p> <p>(1) For period of performance of Improvement and Rehabilitation Works, the coefficients are: $A_c = 30\%$ $B_c = 70\%$</p> <p>(2) For period of performance of Maintenances Services, the coefficients are: $A_c = 25\%$ $B_c = 75\%$</p> <p>where: P_c is the adjustment factor for the payments expressed in currency(ies) of bid submitted; A_c is the nonadjustable of the payments of the Contract Price payable expressed in currency(ies) of bid submitted B_c is the adjustable of the payments of the Contract Price payable expressed in currency(ies) of bid submitted I_{mc} is the official consumer price index (in the country(ies) of the currency(ies) of bid submitted) prevailing at the end of the month being invoiced; and I_{oc} is the consumer price index (CPI) (in the country(ies) of the currency(ies) of bid submitted) prevailing 28 days before bid opening.</p> <p>For the local currency, the CPI is available at: Bank of Lao PDR https://www.bol.gov.la/english/index6.php</p>
49.5 (add new 49.6)	<p>Add new GC 49.6:</p> <p>“49.6 if the Contractor was, or is, failing to perform any ESHS obligations or work under the Contract, the value of this work or obligation, as determined by the Project Manager, may be withheld until the work or obligation has been performed, and/or the cost of rectification or replacement, as determined by the Project Manager, may be withheld until rectification or replacement has been completed. Failure to perform includes, but is not limited to the following:</p>

	<ul style="list-style-type: none"> (i) failure to comply with any ESHS obligations or work described in the Works’ Requirements which may include: working outside site boundaries, excessive dust, failure to keep public roads in a safe usable condition, damage to offsite vegetation, pollution of water courses from oils or sedimentation, contamination of land e.g. from oils, human waste, damage to archeology or cultural heritage features, air pollution as a result of unauthorized and/or inefficient combustion; (ii) failure to regularly review C-ESMP and/or update it in a timely manner to address emerging ESHS issues, or anticipated risks or impacts; (iii) failure to implement the C-ESMP; (iv) failing to have appropriate consents/permits prior to undertaking Works or related activities; (v) failure to submit ESHS report/s (as described in Appendix B), or failure to submit such reports in a timely manner; (vi) failure to implement remediation as instructed by the Project Manager within the specified timeframe (e.g. remediation addressing non-compliance/s).
51.	The retention for Rehabilitation and Improvement Works is Not applicable.
53.2.1	The amount of the Advance payment security is the same of the advance payment amount.
53.3.1	<p>Replace GC 53.3.1 with the following</p> <p>An Environmental, Social, Safety and Health (ESHS) Performance Security <i>shall</i> be provided to the Employer.</p> <p>“GC 53.3.1 is replaced with the following</p> <p>The Contractor shall, within twenty-eight (28) days of the notification of contract award, provide a Performance Security and an Environmental, Social, Safety and Health (ESHS) Performance Security for the due performance of the Contract in the amount specified in the Particular Conditions of Contract GC 53.3.1.”</p>
53.3.2	<p>The Performance Security amount is eight (08) percent of Contract Price and in the same currency(ies) of the Contract Price.</p> <p>The ESHS Performance Security will be in the form of a “<i>demand guarantee</i>” in the amount of two (02) percent of the Contract Price and in the same currency(ies) of the Contract Price.</p>
53.3.2	<p>The performance security will be in the form of a “demand guarantee”.</p> <p>The ESHS Performance Security will be in the form of a “demand guarantee”.</p>

57.1	The following Drawings and/or Manuals are required at the following dates: (1) As-built drawings for rehabilitation works to be submitted within two (2) months of completion of such works; (2) Survey data and, where appropriate, analysis, test to be submitted two months after the date of carrying out such works
57.2	If the required documents are not supplied in accordance with PC 57.1, the amount to be withheld is USD 30,000 .
59.2.2(c)	The condition of persistent failure to execute the contract is given if and when the total amount of payment reductions and liquidated damages applied under the contract reaches ten (10) percent of the total contract amount.
63.1.1	The Employer has the right to propose a change in the contract: Yes
63.1.2	Contractor’s right to propose a change in the contract: Yes
63.2.1	Sub-Clause 63.2.1(e) is replaced with the following, and the original 63.2.1(e) is renumbered as 63.2.1(f): “sufficient ESHS information to enable an evaluation of ESHS risks and impacts of the Change.”
63.3.1	Value Engineering In the first paragraph, after Sub-Paragraph “(c) a description of any effect(s) of the change on performance/functionality” the following is added: And; (d) sufficient ESHS information to enable an evaluation of ESHS risks and impacts of the Change.”
63.3.2	Value Engineering If the value engineering proposal is approved by the Employer the amount to be paid to the Contractor shall be thirty (30) percent of the reduction in the Contract Price.

Section X - Contract Forms

Table of Forms

Notification of Intention to Award	89
Letter of Acceptance	95
Contract Agreement.....	96
Performance Security	98
Environmental, Social, Health and Safety (ESHS) Performance Security	100
Advance Payment Security.....	102

Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.]

[Send this Notification to the Bidder's Authorized Representative named in the Bidder Information Form]

For the attention of Bidder's Authorized Representative

Name: *[insert Authorized Representative's name]*

Address: *[insert Authorized Representative's Address]*

Telephone/Fax numbers: *[insert Authorized Representative's telephone/fax numbers]*

Email Address: *[insert Authorized Representative's email address]*

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification must be sent to all Bidders simultaneously. This means on the same date and as close to the same time as possible.]

DATE OF TRANSMISSION: This Notification is sent by: *[email/fax]* on *[date]* (local time)

Notification of Intention to Award

Employer: *[insert the name of the Employer]*

Project: *[insert name of project]*

Contract title: *[insert the name of the contract]*

Country: *[insert country where RFB is issued]*

Loan No. /Credit No. / Grant No.: *[insert reference number for loan/credit/grant]*

RFB No: *[insert RFB reference number from Procurement Plan]*

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period you may:

- a) request a debriefing in relation to the evaluation of your Bid, and/or
- b) submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Bidder

Name:	<i>[insert name of successful Bidder]</i>
Address:	<i>[insert address of the successful Bidder]</i>
Contract price:	<i>[insert contract price of the successful Bid]</i>

2. Other Bidders *[INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the Bid's price was evaluated include the evaluated price as well as the Bid price as read out.]*

Name of Bidder	Bid price	Evaluated Bid price (if applicable)
[insert name]	[insert Bid price]	[insert evaluated price]
[insert name]	[insert Bid price]	[insert evaluated price]
[insert name]	[insert Bid price]	[insert evaluated price]
[insert name]	[insert Bid price]	[insert evaluated price]
[insert name]	[insert Bid price]	[insert evaluated price]

3. Reason/s why your Bid was unsuccessful

[INSTRUCTIONS: State the reason/s why this Bidder's Bid was unsuccessful. Do NOT include: (a) a point by point comparison with another Bidder's Bid or (b) information that is marked confidential by the Bidder in its Bid.]

4. How to request a debriefing

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide to request a debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Bidder, contact details; and address the request for debriefing as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position]

Agency: [insert name of Employer]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of the Contract Award Notice.

5. How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, *[insert date]* (local time).

Provide the contract name, reference number, name of the Bidder, contact details; and address the Procurement-related Complaint as follows:

Attention: *[insert full name of person, if applicable]*

Title/position: *[insert title/position]*

Agency: *[insert name of Employer]*

Email address: *[insert email address]*

Fax number: *[insert fax number] delete if not used*

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

Further information:

For more information see the [Procurement Regulations for IPF Borrowers \(Procurement Regulations\)](https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005) [https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005] (Annex III). You should read these provisions before preparing and submitting your complaint. In addition, the World Bank's Guidance "[How to make a Procurement-related Complaint](http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework)" [http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework] provides a useful explanation of the process, as well as a sample letter of complaint.

In summary, there are four essential requirements:

1. You must be an 'interested party'. In this case, that means a Bidder who submitted a Bid in this bidding process, and is the recipient of a Notification of Intention to Award.
2. The complaint can only challenge the decision to award the contract.
3. You must submit the complaint within the period stated above.
4. You must include, in your complaint, all of the information required by the Procurement Regulations (as described in Annex III).

6. Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on [*insert date*] (local time).
The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of Intention to Award.
The Standstill Period may be extended as stated in Section 4 above.

If you have any questions regarding this Notification please do not hesitate to contact us.

On behalf of the Employer:

Signature: _____

Name: _____

Title/position: _____

Telephone: _____

Email: _____

Beneficial Ownership Disclosure Form

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful Bidder. In case of joint venture, the Bidder must submit a separate Form for each member. The beneficial ownership information to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who ultimately owns or controls the Bidder by meeting one or more of the following conditions:

- *directly or indirectly holding 25% or more of the shares*
- *directly or indirectly holding 25% or more of the voting rights*
- *directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder*

RFB No.: *[insert number of RFB process]*

Request for Bid No.: *[insert identification]*

To: *[insert complete name of Employer]*

In response to your request in the Letter of Acceptance dated *[insert date of letter of Acceptance]* to furnish additional information on beneficial ownership: *[select one option as applicable and delete the options that are not applicable]*

(i) we hereby provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Owner	Directly or indirectly holding 25% or more of the shares (Yes / No)	Directly or indirectly holding 25 % or more of the Voting Rights (Yes / No)	Directly or indirectly having the right to appoint a majority of the board of the directors or an equivalent governing body of the Bidder (Yes / No)
<i>[include full name (last, middle, first), nationality, country of residence]</i>			

OR

(ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions:

- directly or indirectly holding 25% or more of the shares
- directly or indirectly holding 25% or more of the voting rights
- directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder

OR

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this option is selected, the Bidder shall provide explanation on why it is unable to identify any Beneficial Owner]

- directly or indirectly holding 25% or more of the shares
- directly or indirectly holding 25% or more of the voting rights
- directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder]

Name of the Bidder: *[insert complete name of the Bidder]

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete name of person duly authorized to sign the Bid]

Title of the person signing the Bid: [insert complete title of the person signing the Bid]

Signature of the person named above: [insert signature of person whose name and capacity are shown above]

Date signed [insert date of signing] **day of** [insert month], [insert year]

* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the event that the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form (including this Introduction thereto) shall be read to refer to the joint venture member.

** Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached with the Bid Schedules.

Letter of Acceptance

[letterhead paper of the Employer]

[date]

To: *[name and address of the Contractor]*

This is to notify you that your Bid dated *[date]* for execution of the *[name of the Contract and identification number, as given in the Contract Data]* for the Accepted Contract Amount of the equivalent of *[amount in numbers and words] [name of currency]*, as corrected and modified in accordance with the Instructions to Bidders, is hereby accepted by our Agency.

You are requested to furnish (i) the Performance Security and an Environmental, Social, Health and Safety Performance Security within 28 days in accordance with the Conditions of Contract, using for that purpose one of the Performance Security and the ESHS Performance Security Form, and (ii) the additional information on beneficial ownership in accordance with BDS ITB 46.1, within eight (8) Business days using the Beneficial Ownership Disclosure Form, included in Section IX, Annex to the Particular Conditions - Contract Forms, of the bidding document.

Authorized Signature: _____

Name and Title of Signatory: _____

Name of Agency: _____

Attachment: Contract Agreement

Contract Agreement

THIS AGREEMENT made the _____ day of _____, _____, between _____ of _____ (hereinafter “the Employer”), of the one part, and _____ of _____ (hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works and Services known as _____ should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion of these Works and the remedying of any defects therein,

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This Agreement shall prevail over all other Contract documents.

- (a) the Letter of Acceptance
- (b) the Letter of Bid
- (c) the addenda Nos _____ (if any)
- (d) the Particular Conditions
- (e) the General Conditions;
- (f) the Specification
- (g) the Drawings;
- (h) the completed Schedules, and
- (i) any other document listed in the PCC as forming part of the Contract;

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this Agreement, the Contractor hereby covenants with the Employer to execute the Works and Services, and to remedy defects therein in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and Services, and the remedying of defects therein, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws of _____ on the day, month and year indicated above.

Signed by _____ (for the Employer)

Signed by _____ (for the Contractor)

Performance Security

Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: *[insert name and Address of Employer]*

Date: *_ [Insert date of issue]*

PERFORMANCE GUARANTEE No.: *[Insert guarantee reference number]*

Guarantor: *[Insert name and address of place of issue, unless indicated in the letterhead]*

We have been informed that _____ (hereinafter called "the Applicant") has entered into Contract No. _____ dated _____ with the Beneficiary, for the execution of _____ (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of _____ (),¹ such sum being payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the Day of, 2...², and any demand for payment under it must be received by us at this office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

¹ *The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency(cies) of the Contract or a freely convertible currency acceptable to the Beneficiary.*

² *Insert the date twenty-eight days after the expected completion date. The Employer should note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."*

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.

Environmental, Social, Health and Safety (ESHS) Performance Security

ESHS Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: *[insert name and Address of Employer]*

Date: *_ [Insert date of issue]*

ESHS PERFORMANCE GUARANTEE No.: *[Insert guarantee reference number]*

Guarantor: *[Insert name and address of place of issue, unless indicated in the letterhead]*

We have been informed that _____ (hereinafter called "the Applicant") has entered into Contract No. _____ dated _____ with the Beneficiary, for the execution of _____ (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of _____ (),¹ such sum being payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Applicant is in breach of its Environmental, Social, Health and/or Safety (ESHS) obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the Day of, 2...², and any demand for payment under it must be received by us at this office indicated above on or before that date.

¹ The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the Beneficiary.

² Insert the date twenty-eight days after the expected completion date. The Employer should note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.

Advance Payment Security

Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: *[Insert name and Address of Employer]*

Date: *[Insert date of issue]*

ADVANCE PAYMENT GUARANTEE No.: *[Insert guarantee reference number]*

Guarantor: *[Insert name and address of place of issue, unless indicated in the letterhead]*

We have been informed that _____ (hereinafter called "the Applicant") has entered into Contract No. _____ dated _____ with the Beneficiary, for the execution of _____ (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum _____ () is to be made against an advance payment guarantee.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of _____ ()¹ upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating either that the Applicant:

- (a) has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or
- (b) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on its account number _____ at _____.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the

¹ *The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Employer.*

Accepted Contract Amount, less provisional sums, has been certified for payment, or on the ____ day of _____, 2____,² whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.

² *Insert the expected expiration date of the Time for Completion. The Employer should note that in the event of an extension of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."*